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PART I - THE SCHEDULE
SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

CLIN DESCRIPTION QTY UNIT TOTAL AMT

0001 PHASE-IN PERIOD 1 EA $ 27,104
(Effective 10 Aug 98 through 30 Sep 98)
Contract Type:  Firm Fixed Price (FFP)
The contractor shall perform in accordance with the
Phase-In Plan dated 30 Mar 98, incorporated herein
as Attachment 2.
pqa:  S     acp:  S
ACRN: AA

BASIC CONTRACT:  FISCAL YEAR 1999 (01 OCT 98 THROUGH 30 SEP 99)

CLIN DESCRIPTION QTY UNIT TOTAL AMT

0002 OPERATIONS SAFETY SERVICES 1 JB $1,829,244
Contract Type:  Cost Plus Award Fee (CPAF)
The contractor shall provide all labor, materials and travel to
accomplish operations safety in accordance with
Attachment 1, “Performance Work Statement” (PWS).
Travel and per diem charges will be reimbursed in
accordance with SCR clause H-8.

Estimated Cost:  $ 1,793,447
Base Fee: $      35,797
Total: $ 1,829,244

(000201 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  AB $1,084,926)

(000202 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  AC $       7,000)

(000203 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  AD $    145,000)

(000204 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  AE $   124,000)

(000205 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  AF $     13,000)

(000206 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  AG $   455,318)
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CLIN DESCRIPTION QTY UNIT TOTAL AMT

0003 DATA AND REPORTS 1 LO NSP
The contractor shall furnish data and reports in accordance
with Exhibit A, “Contract Data Requirements List,”
hereinafter referred to as “CDRL”.  This item is not
separately priced; the estimated cost and fee of this item
are included in the cost and fee of CLIN 0002.
ACRN:
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CLIN DESCRIPTION QTY UNIT TOTAL AMT

0004 RISK MANAGEMENT PROCESS AND PROCESS SAFETY
MANAGEMENT  (IDIQ)
Contract Type:  To be determined on each task order.
The contractor shall furnish labor to provide services as
defined in:  SCR clause H-3, PWS paragraph 3.10 and the
individual task orders.  Labor rates shall be proposed in
accordance with the rate tables in Attachment 7.

0004AA PRESSURE SYSTEM RECERTIFICATION 1 LO $14,375.00
Contract Type:  Firm Fixed Price (FFP)
The contractor shall furnish labor to provide pressure
system recertification efforts as stated in SRSIS-SSC-99-
003 proposal dated 13 Nov 98.
ACRN: AJ

0004AB NASA SOFTWARE SAFETY ANALYSIS 1 LO $84,638.80
Contract Type: Firm Fixed Price (FFP)
The contractor shall furnish labor to NASA Software Safety
Analysis as stated in SRSIS-SSC-99-004 Rev. A dated
5 Aug 1999 and Rev B dated 13 Sep 1999.
ACRN: AK

0005 MATERIALS
Contract Type:  Cost reimbursement (no fee).
All incidental materials and subcontractor’s costs as
negotiated on task orders in support of CLIN 0004 will be
paid on a cost reimbursement basis (no fee).

0005AA MATERIALS- PRESSURE SYSTEM RECERTIFICATION 1 LO $329,621.00
Contract Type:  Cost reimbursement (no fee)
All incidental materials and subcontractor’s costs in
support of SubCLIN 0004AA.
ACRN:  AJ

 

0006 TRAVEL
Contract Type:  Cost reimbursement (no fee).
The contractor’s necessary travel and per diem charges, in
support of CLIN 0004, will be reimbursed in accordance
with SCR clause H-8.

0006AA TRAVEL- PRESSURE SYSTEM RECERTIFICATION 1 LO $    1,595.00
Contract Type:  Cost reimbursement (no fee)
The contractor’s necessary travel and per diem charges, in
support of SubCLIN 0004AA, will be reimbursed in
accordance with SCR clause H-8.
ACRN:  AJ
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CLIN DESCRIPTION QTY UNIT TOTAL AMT

0006AB TRAVEL- NASA SOFTWARE SAFETY ANALYSIS  1 LO $   7,077.92
Contract Type: Cost Reimbursement (no fee)
The contractor’s necessary travel and per diem charges,
In support of SubCLIN 0004AB, will be reimbursed in
Accordance with SCR clause H-8.
ACRN: AK

0007 AWARD FEE $   104,170.24
The amount cited is the maximum amount available that
can be earned for the respective performance period for
CLIN 0002.  Award fee shall be in accordance with SCR
clause H-6 and Attachment 6 “Award Fee Plan”.

Available Pool:  $   104,170.24

(000701 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  AB $ 94,480.24)

(000702 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  AG $   9,690)

The government does not guarantee that IDIQ orders will be placed under this contract.  Therefore, the
minimum order amount for CLINs 0004, 0005 and 0006 is $ 0.00.   The maximum order amount for
CLINs 0004, 0005 and 0006 is $ 800,000.00
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OPTION 1:  FISCAL YEAR 2000 (01 OCT 99 THROUGH 30 SEP 00)

CLIN DESCRIPTION QTY UNIT TOTAL AMT

0008 OPERATIONS SAFETY SERVICES 1 JB $  1,881,914
Contract Type:  Cost Plus Award Fee (CPAF)
The contractor shall provide all labor, materials and travel to
accomplish operations safety in accordance with
Attachment 1, “Performance Work Statement” (PWS).
Travel and per diem charges will be reimbursed in
accordance with SCR clause H-8.
ACRN:

Estimated Cost:  $  1,845,087
Base Fee: $       36,827
Total: $  1,881,914

(000801 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BA $6,580)

(000802 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BB $141,000)

000803 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BC $ 213,380)

(000804 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BD $12,220)

(000805 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BE $554,318)

(000806 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BF $954,416)

0009 DATA AND REPORTS 1 LO NSP
The contractor shall furnish data and reports in accordance
with Exhibit A, “Contract Data Requirements List,”
hereinafter referred to as “CDRL”.  This item is not
separately priced; the estimated cost and fee of this item
are included in the cost and fee of CLIN 0008.
ACRN:

0010 RISK MANAGEMENT PROCESS AND PROCESS SAFETY
MANAGEMENT  (IDIQ) ESTIMATED
Contract Type:  To be determined on each task order. $ 800,000.00
The contractor shall furnish labor  to provide services as
defined in:  SCR clause H-3, PWS paragraph 3.10 and the
individual task orders.  Labor rates shall be proposed in
accordance with the rate tables in Attachment 7.
ACRN:
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CLIN DESCRIPTION QTY UNIT TOTAL AMT

0011 MATERIALS 1 LO Amount  to be
Contract Type:  Cost reimbursement (no fee). cited on each order
All incidental materials and subcontractor’s costs as
negotiated on task orders in support of CLIN 0010  will be
paid on a cost reimbursement basis (no fee).

 ACRN:

0012 TRAVEL 1 LO Amount  to be
Contract Type:  Cost reimbursement (no fee). cited on each order
The contractor’s necessary travel and per diem charges, in
support of CLIN 0010, will be reimbursed in accordance
with SCR clause H-8.
ACRN:

0013 AWARD FEE $  110,483
The amount cited is the maximum amount available that
can be earned for the respective performance period for
CLIN 0008.  Award fee shall be in accordance with SCR
clause H-6 and Attachment 6 “Award Fee Plan”.
ACRN:

Available Pool:  $  110,483

(001301 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BA $ 420)

(001302 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BB $9,000)

(001303 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BC $ 13,620)

(001304 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BD $  780)

(001305 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BE $ 35,382)

(001306 Info SubCLIN:  FUNDING INFO ONLY
ACRN:  BF $ 51,281)

The government does not guarantee that IDIQ orders will be placed under this contract.  Therefore, the
minimum order amount for CLINs 0010, 0011 and 0012 is $ 0.00.   The maximum order amount for
CLINs 0010, 0011 and 0012 is $ 800,000.00
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OPTION 2:  FISCAL YEAR 2001 (01 OCT 00 THROUGH 30 SEP 01)

CLIN DESCRIPTION QTY UNIT TOTAL AMT

0014 OPERATIONS SAFETY SERVICES 1 JB $  1,935,175
Contract Type:  Cost Plus Award Fee (CPAF)
The contractor shall provide all labor,  materials and travel
to accomplish operations safety in accordance with
Attachment 1, “Performance Work Statement” (PWS).
Travel and per diem charges will be reimbursed in
accordance with SCR clause H-8.
ACRN:

Estimated Cost:  $  1,897,304
Base Fee: $       37,871
Total: $  1,935,175

0015 DATA AND REPORTS 1 LO NSP
The contractor shall furnish data and reports in accordance
with Exhibit A, “Contract Data Requirements List,”
hereinafter referred to as “CDRL”.  This item is not
separately priced; the estimated cost and fee of this item
are included in the cost and fee of CLIN 0014.
ACRN:

0016 RISK MANAGEMENT PROCESS AND PROCESS SAFETY
MANAGEMENT  (IDIQ) ESTIMATED
Contract Type:  To be determined on each task order. $ 800,000.00
The contractor shall furnish labor  to provide services as
defined in:  SCR clause H-3, PWS paragraph 3.10 and the
individual task orders.  Labor rates shall be proposed in
accordance with the rate tables in Attachment 7.
ACRN:
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CLIN DESCRIPTION QTY UNIT TOTAL AMT

0017 MATERIALS 1 LO Amount  to be
Contract Type:  Cost reimbursement (no fee). cited on each order
All incidental materials and subcontractor’s costs as
negotiated on task orders in support of CLIN 0016  will be
paid on a cost reimbursement basis (no fee).

 ACRN:

0018 TRAVEL 1 LO Amount  to be
Contract Type:  Cost reimbursement (no fee). cited on each order
The contractor’s necessary travel and per diem charges, in
support of CLIN 0016, will be reimbursed in accordance
with SCR clause H-8.
ACRN:

0019 AWARD FEE $  113,611
The amount cited is the maximum amount available that
can be earned for the respective performance period for
CLIN 0014.  Award fee shall be in accordance with SCR
clause H-6 and Attachment 6 “Award Fee Plan”.
ACRN:

Available Pool:  $  113,611

The government does not guarantee that IDIQ orders will be placed under this contract.  Therefore, the
minimum order amount for CLINs 0016, 0017 and 0018 is $ 0.00.   The maximum order amount for
CLINs 0016, 0017 and 0018 is $ 800,000.00

B-1. CLAUSES AND PROVISIONS

(a) Clauses and provisions from the Federal Acquisition Regulation (FAR) and supplements thereto are incorporated
in this document by reference and in full text.  Those incorporated by reference have the same force and effect as if they
were given in full text.

(b) Clauses and provisions in this document will be numbered in sequence, but will not necessarily appear in
consecutive order.

(c) Sections K, L and M will be physically removed from any resultant award, but will be deemed to be incorporated,
by reference, in that award.
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PART I - THE SCHEDULE
SECTION C

STATEMENT OF WORK/SPECIFICATIONS

The following documents, which constitute the work description, specifications and Performance Work Statement (PWS)
to define the task requirements for performance under this contract, are hereby incorporated into this contract either by
reference or full text.  The contractor shall meet each respective performance standard as contained in the PWS.

a.  Performance Work Statement and Performance Standards for the Safety Support Contract dated
20 Jan 98, Attachment 1 to Section J.
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PART I - THE SCHEDULE
SECTION E

INSPECTION AND ACCEPTANCE

A.  FEDERAL ACQUISITION REGULATION CLAUSES

52.246-4 INSPECTION OF SERVICES--FIXED PRICE AUG 1996
(IAW FAR 46.304)

E-6. 52.246-5 INSPECTION OF SERVICES--COST-REIMBURSEMENT APR 1984
(IAW FAR 46.305)

E-7. 52.246-6 INSPECTION--TIME-AND-MATERIAL AND LABOR-HOUR JAN 1986
(IAW FAR 46.306)

52.246-11 HIGHER LEVEL CONTRACT QUALITY REQUIREMENT APR 1984
(GOVERNMENT SPECIFICATION)
(IAW FAR 46.311)

For the purposes of this clause blank(s) are completed as follows:
(b) ASQC Q9001 (Model for Quality Assurance Design, Development, Production, Installation and Serving)

B.  DEPARTMENT OF DEFENSE FEDERAL ACQUISITION REGULATION CLAUSES

252.246-7000 MATERIAL INSPECTION AND RECEIVING REPORT  DEC 1991
(IAW DFARS 246.370)

C.  SPECIAL PROVISIONS

E-41. INSPECTION AND ACCEPTANCE
(IAW FAR 46.401(b), and 46.503)

Inspection of the services performed under this contract shall be accomplished by the Quality Assurance Evaluator (QAE)
at CCAS and acceptance of the services will be performed by the Government Program Manager (45 SW/SE).  45th
Space Wing Safety Office (45 SW/SE) is designated as the duly authorized representative of the Contracting Officer for
the Government acceptance of the work contracted hereunder.
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PART I - THE SCHEDULE
SECTION F

DELIVERIES OR PERFORMANCE

F-6.  OPTION TO EXTEND SERVICES

The contracting officer may exercise the option (specified in FAR clause 52.217-8) by giving written notice to the
contractor prior to 30 calendar days before the contract expiration date.

F-13. PLACE OF PERFORMANCE
(IAW FAR 11.401(a))

Services under this contract are required to be performed at the following location(s):  Cape Canaveral Air
Station, Patrick Air Force Base and other operating locations as specified in the Performance Work Statement.

F-14. PERIOD OF PERFORMANCE
(IAW FAR 11.401(a))

(a)  Phase-in period (CLIN 0001) of this contract shall be from 10 Aug 98 through 30 Sep 98.

(b)  The contractor shall accomplish the work called for in Section B above (CLINs 0002 through 0007) during the period
commencing 01 Oct 98 and ending 30 Sep 99.

(c)  If Option 1 for FY 00 (CLINs 0008 through 0013) is exercised, the end date in paragraph (b) above shall be deemed to
be revised to read “30 September 2000”.

(d)  If Option 2 for FY 01 (CLINs 0014 through 0019) is exercised, the end date in paragraph (b) above shall be deemed to
be revised to read “30 September 2001”.

F-4 IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY
A list of Government-Furnished Property is provided as Attachment 5 in Section J.
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PART I - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

G-1. ACCOUNTING AND APPROPRIATION DATA

Appropriation/Lmt SubHead/CPN Recip DODAAD OBLIGATED
ACRN        Acct Class Data       Supplemental Accounting Classification Information                        AMOUNT

AA Account 5783400 308 83LE 201060 554S0 01 35182F 662400 F62400 $   27,104 +
Unclassified

pr/mipr data:  F300SE80430100
descriptive data:  ACRN AA is established for the funding of CLIN 0001 ”Phase-in”.

Pay the entire amount of CLIN 0001 from ACRN AA.

AB Account 5793400 309 83LE 203S99 554S0 01 35182F 662400 F62400 $1,179,406.24
Unclassified

pr/mipr data:  F300SE81620100
descriptive data:  Info subCLIN 000201 $ 1,084,926.00

Info subCLIN 000701 $       94,480.24

AC Account 5793400 309 83LE 203S9C 554S0 01 33605F 662400 F62400 $       7,000 +
Unclassified

pr/mipr data:  F300SE81620100
descriptive data:  Info subCLIN 000202

AD Account 5793400 309 83LE 203S9A 554S0 01 35119F 662400 F62400 $   145,000 +
Unclassified

 pr/mipr data:  F300SE81620100
descriptive data:  Info subCLIN 000203

AE Account 5793400 309 83LE 203S9D 554S0 01 35119F 662400 F62400 $   124,000 +
Unclassified

pr/mipr data:  F300SE81620100
descriptive data:  Info subCLIN 000204

AF Account 5793400 309 83LE 203S9U 554S0 01 35138F 662400 F62400 $     13,000 +
Unclassified

pr/mipr data:  F300SE81620100
descriptive data:  Info subCLIN 000205

AG Account 5793400 309 83LE 203S9T 554S0 01 35144F 662400 F62400 $   465,008 +
Unclassified

pr/mipr data: F300SE81620100, F5SLS82540100, F5SLS90270300
descriptive data:  Info subCLIN 000206  $ 455,318.00

Info subCLIN 000702  $     9,690.00
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PART I - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

G-1. ACCOUNTING AND APPROPRIATION DATA (continued)

Appropriation/Lmt SubHead/CPN Recip DODAAD OBLIGATED
ACRN        Acct Class Data       Supplemental Accounting Classification Information                        AMOUNT
AJ Account 5793400 309 83LE 264D00 592 01 35879F 662400 F62400 $345,591.00+

Unclassified
pr/mipr data:  FQ252083670300
descriptive data:  SubCLINs 0004AA, 0005AA, 0006AA

AK Account 5793400 309 83LE 203S99 554S0 01 35182F 662400 F62400 3A $92,395.25+
Unclassified
pr/mipr data: F300SE91810600
descriptive data: SubCLINs 0004AB, 0005AB, 0006AB

BA Account 5703400 300 83LE 203S9C 554S0 01 33605F 662400 F62400 $    7,000 +
Unclassified
pr/mipr data:  F300SE91540400
descriptive data:  DSCS

BB Account 5703400 300 83LE 203S9A 554S0 01 35119F 662400 F62400 $ 150,000 +
Unclassified
pr/mipr data:  F300SE91540400
descriptive data:  ATLAS

BC Account 5703400 300 83LE 203S9D 554S0 01 35119F 662400 F62400 $  227,000 +
Unclassified
pr/mipr data:  F300SE91540400
descriptive data:  DELTA

BD Account 5703400 300 83LE 203S9U 554S0 01 35138F 662400 F62400 $     13,000 +
Unclassified
 pr/mipr data:  F300SE91540400
descriptive data:  IUS

BE Account 5703400 300 83LE 203S9T 554S0 01 35144F 662400 F62400 $   589,700 +
Unclassified
pr/mipr data:  F300SE91540400
descriptive data:  TITAN

BF Account 5703400 300 83LE 203S99 554S0 01 35182F 662400 F62400 $1,005,697 +
Unclassified
pr/mipr data:  F300SE91540400
descriptive data:  RANGE (INSTITUTIONAL)



Modification P00012 to
Contract F08650-98-C-0101

Page 12.2

PAYMENT INSTRUCTIONS FOR MULTIPLE ACCOUNTING CLASSIFICATION CITATIONS

Disbursements by the paying office are to be made as follows:

CLIN 0008 Payment is to be prorated across ACRNs BA, BB, BC, BD, BE and BF
CLIN 0013 Payment is to be prorated across ACRNs BA, BB, BC, BD, BE and BF (only when award fee

modification is issued)

G-2. CONTRACT ADMINISTRATION DATA

(a)  The address and phone number of the paying office are:

DFAS-OR/FPV
2500 Leahy Ave
P.O. Box 934400
Orlando, FL  32893-4400

(b)  The address and telephone number of the government Contracting Officer and Contract Specialist are:

Contracting Officer or Contract Specialist
45 CONS/LGCX
14640 Hangar Road/CCAS  MS 2037
Bldg 1704, Room 1410
Patrick AFB, FL  32925-2206

Phone #  (407) 853-6871
Fax #  (407) 853-0966

(c)  The address and telephone number of the government Program Manager is:

SSC Program Manager
45 SW/SEP
1201 Edward H. White II Street  MS 7300
Patrick AFB, FL 32925

Phone #  (407) 494-7222 or 853-9928

(d)  The address and telephone number of the Chief Quality Assurance Evaluator are:

45 LG/LGQAR
14640 Hangar Road, Room 2200 (CCAS)
Patrick AFB, FL  32925-2206

Phone #  (407) 853-7515
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G-3 SUBMISSION OF INVOICES

(a)  In accordance with the clause entitled “Allowable Cost and Payment”, the contractor shall submit five
(5) copies of each invoice/voucher and any required supplemental statements to the cognizant Defense Contract Audit
Agency (DCAA) for verification and transmittal in proper form to the paying office.  Vouchers must indicate amounts
invoiced by CLINs.  One copy of each voucher submitted to DCAA shall be forwarded to the Contracting Officer, 45
CONS/LGCXA, 14640 Hanger Road (CCAS), Bldg 1704, Patrick AFB FL  32925-2206 at the time of submission.

(b)  Invoices for award fee.  The Contracting Officer will advise the contractor of the amount of award fee granted by the
Fee Determining Official (FDO).  The invoice for the award fee shall be submitted to 45 CONS/LGCXA for verification and
transmittal to the paying office.

(c)  Upon receipt of final invoice/voucher, the contract auditor will prepare a final audit report which will be submitted to 45
CONS/LGCXA, 14640 Hangar Road (CCAS), Patrick AFB FL  32925-2655 for technical verification and submission to the
paying office.

G-4 CONTRACTOR’S CONTRACT ADMINISTRATION

The Contractor’s contract administration functions will be performed at the following address:

Name/Title: Mr. Mark S. Tisdail, Sr. Contract Administrator
Office Symbol: Corporate Headquarters
Address: 1811 Quail Street, Newport Beach, CA  92660
Telephone: (949) 852-6900
Fax: (949) 852-6901

G-5 5352.232-9000 REMITTANCE ADDRESS MAY 1996
(IAW AFFARS 5332.908)

If the remittance address is different from the mailing address, enter the remittance address below.  Failure to provide this
information may impact payment.

SRS Information Services
P.O. Box 9219
Newport Beach, CA  92658-9219
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PART I - THE SCHEDULE
SECTION H

SPECIAL CONTRACT REQUIREMENTS

H-1  ORGANIZATIONAL CONFLICT OF INTEREST JAN 1994

"Organizational conflict of interest" means that because of other activities or relationships with other persons, a person
is unable or potentially unable to render impartial assistance or advice to the Government, or the person's objectivity in
performing the contract work is or might be otherwise impaired, or a person has an unfair competitive advantage.

An organizational conflict of interest may result when factors create an actual or potential conflict of interest on an
instant contract, or when the nature of the work to be performed on the instant contract creates an actual or potential
conflict of interest on a future acquisition. In the latter case, some restrictions on future activities of the contractor may
be required.

(a)  Purpose:  The primary purpose of this clause is to aid in ensuring that:

1.  the Contractor’s objectivity and judgment are not biased because of its present or planned interest which
relate to work under this contract;

2.  the Contractor does not obtain unfair competitive advantage by virtue of its access to non-public information
regarding the Government’s program plans and actual or anticipated resources; and

3.  the Contractor does not obtain unfair competitive advantage by virtue of its access to proprietary
information belonging to others.

(b)  Scope:  Organizational Conflict of Interest (OCI) rules, procedures and responsibilities as described in FAR
Subpart 9.5 shall be applicable to this contract and any resulting subcontracts.  This clause, as negotiated, will be
incorporated into the resultant contract.

The contractor acknowledges familiarity with the Federal Acquisition Regulation, Subpart 9.5, in effect as of
the date of this action and agrees to avoid conflict of interest in accordance with the principles set forth in said
Subpart.

1.  The general rules in FAR 9.505-1 through 9.505-4 and the restrictions described herein shall apply to
performance or participation by the Contractor and any of its affiliates or their successors-in-interest (hereafter
collectively referred to as “Contractor”) in the activities covered by this contract as prime Contractor, subcontractor, co-
sponsor, joint venture, consultant, or in any similar capacity as follows:

A.  FAR 9.505-1  Providing systems engineering and technical direction
There is potential organizational conflict of interest if the contractor has corporate affiliation  of any kind with any of the
launch contractors on Cape Canaveral Air Station (CCAS) to include both government contractors and commercial
space contractors.  The potential for significant organizational conflict of interest exists if the SSC contractor or any
part thereof is required to provide safety technical direction to any organization wherein affiliation exists. (One example
would be that the contractor may be tasked to oversee a hazardous, safety critical or launch countdown operation
where safety oversight and technical direction and judgment is required.  If the contractor has any affiliation with the
organization being overseen, the contractor may be more inclined to show favoritism and exhibit safety judgment
decisions that are not in the best interest of the government and the general public).

(i)  Restrictions are needed to ensure that the above or similar conflict of interests shall be
avoided. Conflict of Interest means that conditions or circumstances exists wherein a person or company is unable or
is potentially unable to render impartial assistance or advice to the government because of other activities or
relationships with other persons or firms.  The critical element in this definition is the existence of a relationship or
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potential relationship that might cause a contractor to make recommendations or interpretations that, at the expense
of the government, favor the interests of the contractor directly, or those of persons or entities present or potentially
able to confer a benefit on the contractor.  Such conditions or circumstances exist when the relationships like those
described in the preceding paragraph are present.

(ii)  For purposes of this contract the above relationships or similar relationships shall not be
permissible for the life of this contract, except when affiliation is less than notable, substantial, or significant.  As such
the contractor shall provide a mitigation and disclosure plan to ensure that proper safeguards are in place to ensure
objectivity and protection of the government's interest when providing service for, evaluating and assessing other
contractors or advising the government concerning its own products or services.  This restriction shall remain in effect
until contract completion or termination.

B.  FAR 9.505-3  Providing evaluation services
There is potential organizational conflict of interest if the contractor has corporate affiliation (i.e. subsidiary) of any kind
with any of the launch contractors on Cape Canaveral Air Station (CCAS) to include both government contractors and
commercial space contractors  (One example would be that the contractor may be tasked to investigate a launch
mishap of one of the launch contractors.  If the contractor is a subsidiary of the launch contractor, the contractor may
be more inclined to show favoritism to the launch contractor.)  A conflict may also exist if the contractor has a notable,
substantial or significant financial affiliation with the same contractors. (One example would be that the contractor may
be tasked to investigate a launch mishap of one of the launch contractors.  If the contractor is a major subcontractor of
the launch contractor, the contractor may be more inclined to show favoritism to the launch contractor) Accordingly:

(i)  Restrictions are needed to ensure that the above or similar
conflict of interests) shall be avoided. Conflict of interest means that conditions or circumstances exists wherein a
person or company is unable or is potentially unable to render impartial assistance or advice to the government
because of other activities or relationships with other persons or firms.  The critical element in this definition is the
existence of a relationship or potential relationship that might cause a contractor to make recommendations or
interpretations that, at the expense of the government, favor the interests of the contractor directly, or those of persons
or entities present or potentially able to confer a benefit on the contractor.  Such conditions or circumstances exist
when the relationships like those described in the preceding paragraph are present.

(ii)  For purposes of this contract the above relationships or similar relationships shall not be
permissible for the life of this contract, except when affiliation is less than notable, substantial, or significant.  As such
the contractor shall provide a mitigation and disclosure plan to ensure that proper safeguards are in place to ensure
objectivity and protection of the government's interest when providing service for, evaluating and assessing other
contractors or advising the government concerning its own products or services.  This restriction shall remain in effect
until contract completion or termination.

C.  FAR 9.505-4  Obtaining access to proprietary information
The Contractor agrees:

(i)  To enter into a written agreement with all companies whose proprietary data he shall have
access to, that he will protect such data from unauthorized use of disclosure so long as it remains proprietary.  A copy
of any or all agreements entered into shall be furnished to the Contracting Officer.  In addition, the contractor agrees
not to utilize the data in providing services, or supplying the system, or components thereof, procured as a direct result
of the work under this contract and extension thereof, or in performing for the Department of Defense additional studies
in the same field which are obtained competitively.

(ii)  To refrain from disclosing proprietary information coming into its possession in connection
with the work under this contract, to any individuals, corporations or organizations, other than its employees or the
Government.
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(iii)  To impress upon its employees, through appropriate means such as formal training and the
promulgation of company policies and practices, the principles of FAR Subpart 9.5 so that employees will understand
the necessity to avoid conflicts of interest and to refrain from disclosing proprietary information, except as provided in
paragraph a. above.

(iv)  To obtain from each of its employees whose responsibility in connection with the work under
this contract may be reasonably expected to involve access to proprietary information, an agreement, in writing, which
in substance shall provide that such employee will not, during his employment by the contractor or thereafter, disclose
to other than the contractor's employees or the government, or use for his own benefit or the future benefit of any other
individual, or corporation or organization, any proprietary information to which he had access in connection with the
work under this contract.

(v)  Nothing contained in this provision applies to data furnished voluntarily by individuals,
corporations, or organizations without limitations as to use or to data which falls into public domain.

(vi)  This clause shall remain in effect until release from this rule (9.505-4) restriction is obtained
in writing from the source of such proprietary data or the data falls into public domain.

(c)  Contractor’s OCI Plan:  The contractor’s OCI plan, which has been submitted and negotiated as part of the
Contractor’s proposal, shall be incorporated into this contract as Attachment 3 of Section J.

(d)  Subcontracts:  The Contractor shall include this clause in consulting agreements and subcontracts of any tier.

(e)  If after award the Contractor discovers an OCI or potential OCI with respect to this contract, the Contractor agrees
that a prompt and full disclosure shall be made in writing to the Contracting Officer which shall include a description of
the Contractor actions proposed to avoid or mitigate such conflicts(s). If the proposed Contractor actions are
acceptable to the Contracting Officer, the Contractor shall modify, if necessary, their OCI plan to incorporate the
actions.

(f)  Remedies and Waiver:  For breach of any of the above restrictions or for nondisclosure of misrepresentation of any
relevant facts required to be disclosed concerning this contract, the Government may terminate this contract for
default, disqualify the Contractor for subsequent related contractual efforts, and pursue such other remedies as may be
permitted by law or this contract.  If, however, in compliance with this clause, the Contractor discovers and  promptly
reports an OCI (or potential thereof) subsequent to contract award, the Contracting Officer may permit continued
performance under the Contractor’s proposed plan of mitigation or terminate this contract for convenience if such
termination is deemed to be in the best interests of the Government.

(g) Government Indemnity:  The Contractor shall hold the Government harmless and indemnify the Government as to
any cost or loss resulting from the unauthorized use or disclosure of third party information data or software by the
Contractor, its employees, subcontractors or agents.

H-2 ASSOCIATE CONTRACTOR AGREEMENTS

(a)  During performance of this contract, the contractor shall execute a written associate contractor agreement with
other government contractors, identified in paragraph (d) below, performing work on Patrick AFB, Cape Canaveral AS
and other operating locations.  The agreements, as a minimum, shall define the procedures necessary to facilitate the
exchange of day-to-day working-level technical and/or administrative information required between the contractors to
insure effective and timely contract performance and an integrated operation.  The protection of proprietary data, if any,
is the total responsibility of the contractor and associate contractor(s).  Liability for the improper disclosure of any
proprietary data contained in or referenced by any agreement shall rest with the contracting parties and not with the
government.
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(b)  Associate contractor agreements shall be tailored to the requirements of the Safety Support Contract.  As a
general rule, such agreements should contain the following information:

(1)  Identification of the parties and their relationship;
 (2)  Identification of the project involved and the relevant government contracts of the parties, if known;

   (3)  Establishment of the range of contractor interfaces by general subject matter;
   (4)  Commencement and expiration dates/events for the effectivity of the agreement;
   (5)  A statement that the United States is not a party to the agreement;
   (6)  A statement that if there is a conflict between the relevant government contract and the agreement, the

contract governs; and
   (7)  An agreement to protect proprietary data.

(c)  The Contracting Officer shall review and verify each agreement in order to determine if all requirements of this
clause have been met and if any existing contracts should be modified to include appropriate clauses to address
organizational conflicts of interest which may exist because of the government-directed contractor interface.

(d)  The following are designated as associate contractors:  The Launch Base Support (LBS), Joint Base Operations
and Support (JBOS), Range Technical Services (RTS), Range Support (RSC) and Launch Operations and Support
(LO&S) contractors.  Additional associate contractor agreements may be required to be executed with all payload,
range, launch vehicle and support contractors.

H-3 TASK ORDERS/ORDERING

(a)  The Contracting Officer will issue a request for proposal (RFP) to define the proposed task orders to the contractor.
The RFP will contain a definitive description of the effort contemplated with the deliverables, acceptance criteria,
reference documents, progress review dates, and a completion date required.  The general scope of the task order will
be defined at the time of issuance.

(b)  For most requirements, a firm fixed price order is anticipated.  In the event that the requirement is such that firm
skills mix and/or labor hours cannot be negotiated, a ceiling price will be used.  When materials (including
subcontractor’s costs) and travel are required to perform the requirement, they will be included as  cost reimbursement
line items (no fee).  The price or cost estimated for each task order will be established using the rates proposed by the
contractor and accepted by the Government in Attachment 7.  The contractor shall provide to the Contracting Officer or
designee a proposal which shall include an estimate and the basis of estimate of direct labor hours for the proposed
labor categories listed in Attachment 7 to complete the proposed task order.  The contractor shall also provide
professional credentials for each staff member selected, material, equipment, other direct costs, proposed fee/profit
amounts associated with performance of the effort, acceptance of the required performance period and any applicable
travel charges to compute overall cost of the task order. A technical proposal shall be submitted which outlines the
contractor’s approach to the performance of the effort.

(c)  Upon final negotiation of the proposed price or cost , the Contracting Officer shall issue a written task order (by
mail or facsimile) to the contractor to perform work under the task order.

H-4 GOVERNMENT FURNISHED PROPERTY (GFP)

(a)  Pursuant to the “Government Property” clause herein, the Government will furnish the items(s) of property listed as
Attachment 5 in Section J for use in performance of this contract.  The contractor utilizes any or all of the available
GFP on an “as is” basis.  The Government makes no warranty whatsoever with respect to the GFP furnished “as is”.
Any and all costs incurred to modify, repair or maintain property furnished “as is” will be deemed unallowable for the
purposes of reimbursement by the Government, unless it is determined that the usage of the item is specific and
unique to performing the nature of work under this contract.  If the GFP is not specific and unique to performing the
nature of work under this contract, the contractor may (with the written authorization of the Contracting Officer) repair



F08650-98-C-0101
18

any property provided “as is”, at its own expense.  When an item of GFP furnished “as is” is no longer suitable for the
intended use, the contractor shall request disposition instructions from the Contracting Officer.

(b)  Replacement costs of any property furnished “as is” will not be allowable costs under this contract unless it can be
determined that the usage of the item is specific and peculiar to performing the nature of the work under this contract.
The costs of acquiring any future and/or additional property or materials for the performance of this contract will not be
a direct charge to this contract unless it can be proven that their usage is specific and peculiar to performing the
nature of the work under this contract.

(c)  Except as otherwise provided in this provision, the GFP furnished “as is” shall be governed by the Government
Furnished Property clause of this contract.

H-5 IDENTIFICATION BADGES

The contractor shall furnish contractor and subcontractor personnel authorized to work at 45 SW facilities with
contractor furnished, contractor identification badges.  Contractor and subcontractor personnel shall conspicuously
display the badge that identifies such personnel as employees of the contractor in addition to the installation
identification badge.

H-6 AWARD FEE

(a)  The contractor may earn and be paid for all or a portion of an award fee not to exceed the maximum authorized in
Section B for the specified evaluation period, as determined by the Fee Determining Official (FDO).  Any dispute of the
award fee is expressly excluded from the operation of the disputes clause of the contract.  The decision of the FDO
will be final.

(b)  Determination of award fee, if any, earned by the contractor, and payment thereof, shall be made annually.  The
annual amount provided in Section B will be available for award during each twelve month evaluation period.  In no event
shall any award fee be earned or paid in excess of the amount established as the maximum.  Unearned award fees
cannot be recouped in subsequent evaluation periods.

(c)  Before an evaluation period is started, the government may unilaterally modify the award fee performance
evaluation criteria and performance evaluation areas applicable to the evaluation period.  The government may also
unilaterally revise the distribution of future award fee dollars among the future, remaining periods.  The contractor will
be notified of these changes in writing by the Contracting Officer before the relevant evaluation period is started, and
the award fee plan will be modified accordingly.

H-7 KEY PERSONNEL

Certain skilled, experienced professional and/or technical personnel are essential for successful contract
accomplishment of the work to be performed under this contract.  These are defined as Key Personnel and are those
persons whose resumes are submitted for evaluation in the initial proposal.  The Contractor agrees that such personnel
shall not be removed from the contract work or replaced without compliance with the following:

1.  The Contractor shall immediately provide written notification to the Contracting Officer if (a) one or more key
personnel becomes (or is expected to become) unavailable for work under this contract for a continuous period
exceeding 20 work days or (b) one or more key personnel is expected to devote substantially less effort to the
contract.

2.  The contractor will submit a plan which provides replacement or recruitment options.  The plan will also include
the resume(s) and/or background of the potential candidates and will identify the anticipated date the new
employee(s) will commence work.  Upon selection of the new employee, the contractor will provide written
notification to the government.
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H-8 TRAVEL AND PER DIEM ALLOWANCES

(a)  The contractor shall use per diem allowance in lieu of actual subsistence expenses for all persons in travel status
both within and outside the continental United States.  Per diem shall be limited to the government JTR per diem
schedule.  Charges for air fare and car rental shall not exceed those stated in the JTR per diem schedule.

(b)  Transportation by private vehicle for off-base travel shall be reimbursed on a mileage basis only, in accordance with
the JTR.

H-9 BASE SUPPORT

(a)  Purpose:  It is not the Government’s intent to provide services and support to 45 SW Government contractors
that are otherwise commercially available.  However, services and support that are: related to 45 SW infrastructure
(backbone) and configuration; Government required by public law, regulation or policy; not commercially available;
mandatory 45 SW requirements; and the best value to the 45 SW, will be provided to   45 SW Government
contractors.  Therefore, the services and support that will be available for the SSC are identified in paragraph b.

(b)  Government Provided Resources and Services

1.  Communications:   The Government shall provide backbone (includes: “class A” telephone service,
local and long distance telephone service (DSN and FTS 2000)); contractor provides end instruments.  Must meet
45 SW configuration control, standards and interface requirements.  This is applicable to admin. telephones,
transistorized operational telephone system (TOPS), operational intercom system (OIS) or ESI digital
communication panels/system, digital voice systems, point-to-point “Green” phones, closed circuit television (CCT)
and Wide Band-Narrow Band (A2A) and/or fiber optics.

2.  Meteorological Services:  The Government shall provide weather forecasting, tracking, observation,
consultant, and weather warning reporting (hurricanes, lightning, and other severe local weather conditions).

3.  Medical Services:  The Government shall provide emergency medical and first aid support to all
personnel employed under the prime contract and the following medical examinations:  Baseline propellant (all
employees), Propellant flow (SCAPE/SPLASH), Triennial:  personnel requiring access to propellant storage areas,
Semi-annual:  personnel with unique physical problems.

4.  Mail Services:  The Government shall provide a single pickup and delivery point on CCAS.

5.  Refuse Collection:  The Government shall provide refuse collection and dumpsters.

6.  Radio Equipment:  The Government shall provide backbone which includes base stations, remote
stations and repeaters; contractor provides end instruments and related accessories.  Must meet 45 SW
configuration control, standards and interface requirements.

7.  Fire Protection:  The Government shall provide fire fighting services, code enforcement, and inspection
of facilities.  The contractor will maintain/replace existing fire extinguishers in dedicated contractor facilities.

8.  Security Services:  The Government shall provide security support in accordance with Air Force
regulations, directives, and local procedures for all personnel employed under the contract.  Security services
include:  installation resource protection, CCAS installation badging, policy guidance, auditing of contractors’
Industrial Security Program, convoy services, and maintenance/monitoring of Electronic Security System where
provided.

9.  Safety Services:  The Government shall provide safety training and badging.
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10.  Janitorial Services:  The Government shall provide general janitorial services and trash removal from
non-industrial facilities.

11.  Insect and vermin control:  The Government shall provide insect, vermin and eradication on a periodic
and as an on-called basis.

12.  General Utilities:  The Government shall provide water, electricity and sewage treatment to the
contractor location on CCAS.

13.  Transportation:  The Government shall provide and maintain military unique/special purpose vehicles
that are required for the movement of equipment and materials by the contractor, via JBOSC.  General purpose
vehicles are considered contractor furnished property.

14.  Fabric Shop:  The Government shall provide a fabric fabrication and repair capability, i.e., gas mask
carrying bags, SCAPE suit zippers, etc.

15.  SCAPE Suit Maintenance:  The Government shall provide decontamination, cleaning, maintenance,
inspection, storage or protective clothing and backpacks.

16.  Government Facilities and Maintenance:  The Government will provide approximately 4,500 sq ft of net
office space located in facility SLC 13 at CCAS for use by the contractor’s technical personnel.  Real
Property/Real Property Installed Equipment/facilities maintenance, refurbishment, repair, alteration, plant
engineering services, minor construction, refurbishment of post-launch damage, and facilities corrosion
prevention/control will be provided on Government furnished facilities.  Furnishings will not be provided, other than
those specified in the GFP “as is” list.

17.  Maintenance:  The Government will provide roads, parking lot and grounds maintenance.

18.  Real Property Administration:  The Government shall provide administrative services for contractor
assigned facilities at CCAS.

19.  Radio Frequency Management:  The Government shall provide radio frequency assignment, control
and monitoring services.

20.  Defense Reutilization and Marketing Office (DRMO) Disposal:  The Government shall provide DRMO
services which are mandatory for disposal of Government owned equipment (GFP).

21.  Destruction Services:  The Government shall provide classified materials destruction facilities for bulk
destruction of classified materials.  These services may also be used for destruction of bulk privacy act materials.

22.  Lock and Key Services:   The Government shall provide locksmith services for Government owned
facilities and equipment.

23.  Xenon Lights (Search Lights):  The Government shall provide xenon lights as needed  by the
contractor.

24.  Personnel Protective Equipment:  The Government shall provide the following protective equipment:
flame retardant coveralls, Propellant Hazardous Ensemble (PHE) Suits (SCAPE suits), and Breathing Escape
Units (ELSA units).
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25.  Excessed Government Property:  The Government shall provide pickup and transportation of
excessed Government property at CCAS.
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PART II - CONTRACT CLAUSES
SECTION I

CONTRACT CLAUSES

A.  FEDERAL ACQUISITION REGULATION CLAUSES

52.252-2 CLAUSES INCORPORATED BY REFERENCE FEB 1998
(IAW FAR 52.107(b))

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in full
text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text may be accessed
electronically at this internet address:  http://farsite.hill.af.mil

NO FAR PARA CLAUSE TITLE DATE

I-11. 52.202-1 DEFINITIONS OCT 1995
(IAW FAR 2.201)

I-19. 52.203-3 GRATUITIES APR 1984
(IAW FAR 3.202)

I-20. 52.203-5 COVENANT AGAINST CONTINGENT FEES APR 1984
(IAW FAR 3.404)

I-21. 52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE JUL 1995
GOVERNMENT
(IAW FAR 3.503-2)

I-22. 52.203-7 ANTI-KICKBACK PROCEDURES JUL 1995
(IAW FAR 3.502-3)

52.203-8 CANCELLATION, RESCISSION AND RECOVERY OF FUNDS JAN 1997
FOR ILLEGAL OR IMPROPER ACTIVITY
(IAW FAR 3.104-9(a))

I-25. 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER JAN 1997
ACTIVITY
(IAW FAR 3.104-10(c))

I-25C. 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN JUN 1997
FEDERAL TRANSACTIONS
(IAW FAR 3.808(b))

I-27. 52.204-2 SECURITY REQUIREMENTS AUG 1996
(IAW FAR 4.404(a))

I-39. 52.204-4 PRINTING/COPYING DOUBLE-SIDED ON RECYCLED PAPER JUN 1996
(IAW FAR 4.304)

I-78. 52.209-6 PROTECTING THE GOVERNMENT'S INTEREST WHEN JUL 1995
SUBCONTRACTING WITH CONTRACTORS DEBARRED,
SUSPENDED, OR PROPOSED FOR DEBARMENT
(IAW FAR 9.409(b))

I-128. 52.215-2 AUDIT AND RECORDS--NEGOTIATION AUG 1996
(IAW FAR 15.106-1(b))

I-144. 52.215-8 ORDER OF PRECEDENCE-UNIFORM CONTRACT FORMAT OCT 1997
(IAW FAR 15.209(h))

I-134. 52.215-11 PRICE REDUCTION FOR DEFECTIVE COST OR PRICING OCT 1997
DATA--MODIFICATIONS
(IAW FAR 15.408(c))

I-136. 52.215-13 SUBCONTRACTOR COST OR PRICING DATA-- OCT 1997
MODIFICATIONS
(IAW FAR 15.408(e))

I-139. 52.215-15 TERMINATION OF DEFINED BENEFIT PENSION PLANS OCT 1997
(IAW FAR 15.408(g))
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52.215-17 WAIVER OF FACILITIES CAPITAL COST OF MONEY  OCT 1997
(IAW FAR 15.408(i))

I-146. 52.215-18 REVERSION OR ADJUSTMENT OF PLANS FOR OCT 1997
POSTRETIREMENT BENEFITS OTHER THAN PENSIONS (PRB)
(IAW FAR 15.408(j)

52.215-19 NOTIFICATION OF OWNERSHIP CHANGES OCT 1997
(IAW FAR 15.408(k))

52.215-21 REQUIREMENTS FOR COST OR PRICING DATA OR INFORMATION OCT 1997
OTHER THAN COST OR PRICING DATA--MODIFICATIONS
(IAW FAR 15.408(m))

(a) Exceptions from cost or pricing data.
(1) In lieu of submitting cost or pricing data for modifications under this contract, for price adjustments

expected to exceed the threshold set forth at FAR 15.403-4 on the date of the agreement on price or the date of the
award, whichever is later, the Contractor may submit a written request for exception by submitting the information
described in the following subparagraphs.  The Contracting Officer may require additional supporting information, but only
to the extent necessary to determine whether an exception should be granted, and whether the price is fair and
reasonable.

(i) Identification of the law or regulation establishing the price offered.  If the price is controlled under
law by periodic rulings, reviews, or similar actions of a governmental body, attach a copy of the controlling document,
unless it was previously submitted to the contracting office.

(ii) Information on modifications of contracts or subcontracts for commercial items.
(A) If

(1) the original contract or subcontract was granted an exception from cost or
pricing data requirements because the price agreed upon was based on adequate price competition, or prices set by law
or regulation, or was a contract or subcontract for the acquisition of a commercial item, and

(2) the modification (to the contract or subcontract) is not exempted based on one
of these exceptions, then the Contractor may provide information to establish that the modification would not change the
contract or subcontract from a contract or subcontract for the acquisition of a commercial item to a contract or
subcontract for the acquisition of an item other than a commercial item.

(B) For a commercial item exception, the Contractor shall provide, at a minimum,
information on prices at which the same item or similar items have previously been sold that is adequate for evaluating the
reasonableness of the price of the modification.  Such information may include:

(1) For catalog items, a copy of or identification of the catalog and its date, or the
appropriate pages for the offered items, or a statement that the catalog is on file in the buying office to which the proposal
is being submitted.  Provide a copy or describe current discount policies and price lists (published or unpublished), e.g.,
wholesale, original equipment manufacturer, or reseller.  Also explain the basis of each offered price and its relationship to
the established catalog price, including how the proposed price relates to the price of recent sales in quantities similar to
the proposed quantities.

(2) For market-priced items, the source and date or period of the market quotation
or other basis for market price, the base amount, and applicable discounts.  In addition, describe the nature of the
market.

(3) For items included on an active Federal Supply Service Multiple Award
Schedule contract, proof that an exception has been granted for the schedule item.

(2) The Contractor grants the Contracting Officer or an authorized representative the right to examine, at any
time before award, books, records, documents, or other directly pertinent records to verify any request for an exception
under this clause, and the reasonableness of price.  Access does not extend to cost or profit information or other data
relevant solely to the Contractor s determination of the prices to be offered in the catalog or marketplace.
(b) Requirements for cost or pricing data.  If the Contractor is not granted an exception from the requirement to
submit cost or pricing data, the following applies:

(1) The Contractor shall submit cost or pricing data with supporting attachments prepared in accordance
with Table 15-2 of FAR 15.408).

(2) As soon as practical after agreement on price, but before award (except for unpriced actions), the
Contractor shall submit a Certificate of Current Cost or Pricing Data, as prescribed by FAR 15.406-2.

52.216-7 ALLOWABLE COST AND PAYMENT APR 1998
(IAW FAR 16.307(a)(1))
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I-158. 52.216-11 COST CONTRACT-NO FEE APR 1984
(IAW FAR 16.307(e)(1))
(Applicable to CLINs:  0005, 0006, 0011, 0012, 0017, 0018)

I-170. 52.216-18 ORDERING OCT 1995
(IAW FAR 16.506(a))
(Applicable to CLINs:  0004, 0010, 0016)

For the purposes of this clause the blank(s) are completed as follows:
(a) issued from date of contract through date of completion of the basic contract period or completion date of the
last exercised option period, whichever is applicable.
I-171. 52.216-19 DELIVERY-ORDER LIMITATIONS OCT 1995

(IAW FAR 16.506(b)
(Applicable to CLINs:  0004, 0010, 0016)

For the purposes of this clause the blank(s) are completed as follows:
(a) core requirements of basic contract
(b)(1) $800,000
(b)(2) $800,000
(b)(3) 10
(d) 30
I-178. 52.216-22 INDEFINITE QUANTITY OCT 1995

(IAW FAR 16.506(e))
(Applicable to CLINs:  0004, 0010, 0016)

For the purposes of this clause the blank(s) are completed as follows:
(d) Contractor shall not be required to make any deliveries under this contract after 6 months after the completion
date of the basic contract period or last exercised option period.
I-194. 52.217-8 OPTION TO EXTEND SERVICES AUG 1989

(IAW FAR 17.208(f))
I-195. 52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT MAR 1989

(IAW FAR 17.208(g))
For the purposes of this clause the blank(s) are completed as follows:
(a)  prior to 30 days before expiration of contract.
(c)  not to exceed 3 years
I-212. 52.219-6 NOTICE OF TOTAL SMALL BUSINESS SET-ASIDE JUL 1996

(IAW FAR 19.508(c))
I-214. 52.219-8 UTILIZATION OF SMALL, SMALL DISADVANTAGED AND JUN 1997

WOMEN-OWNED SMALL BUSINESS CONCERNS
(IAW FAR 19.708(a))

I-221. 52.219-14 LIMITATIONS ON SUBCONTRACTING JAN 1991
(IAW FAR 19.508(e), and 19.811-3(e), and 19.1006(c)(3))

52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES FEB 1997
(IAW FAR 22.103-5(a))

I-246. 52.222-2 PAYMENT FOR OVERTIME PREMIUMS JUL 1990
(IAW FAR 22.103-5(b))

For the purposes of this clause the blank(s) are completed as follows:
(a)  does not exceed 0
I-247. 52.222-3 CONVICT LABOR AUG 1996

(IAW FAR 22.202)
52.222-21 PROHIBITION OF SEGREGATED FACILITIES (DEVIATION) APR 1984

(IAW FAR 22.810(a)(1))
I-264. 52.222-26 EQUAL OPPORTUNITY (DEVIATION) APR 1984

(IAW FAR 22.810(e))
I-267. 52.222-28 RESERVED
I-274. 52.222-35 AFFIRMATIVE ACTION FOR DISABLED VETERANS AND APR 1998

VETERANS OF THE VIETNAM ERA
(IAW FAR 22.1308(a)(1), and DFARS 222.1308(a)(1))
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I-276. 52.222-36 AFFIRMATIVE ACTION FOR HANDICAPPED WORKERS APR 1984
(IAW FAR 22.1408(a))

I-278. 52.222-37 EMPLOYMENT REPORTS ON DISABLED VETERANS APR 1998
AND VETERANS OF THE VIETNAM ERA
(IAW FAR 22.1308(b))

I-292. 52.223-2 CLEAN AIR AND WATER APR 1984
(IAW FAR 23.105(b))

52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION APR 1998
(IAW FAR 23.1005)

I-295. 52.223-6 DRUG-FREE WORKPLACE JAN 1997
(IAW FAR 23.505(b))

52.223-11 OZONE-DEPLETING SUBSTANCES JUN 1996
(IAW FAR 23.804(a))

(a) Definition.  "Ozone-depleting substance", as used in this clause, means any substance designated as Class I by
the Environmental Protection Agency (EPA) (40 CFR Part 82), including but not limited to chlorofluorocarbons, halons,
carbon tetrachloride, and methyl chloroform; or any substance designated as Class II by EPA (40 CFR Part 82), including
but not limited to hydrochlorofluorocarbons.
(b) The Contractor shall label products which contain or are manufactured with ozone-depleting substances in the
manner and to the extent required by 42 U.S.C.7671j (b), (c), and (d) and 40 CFR Part 82, Subpart E, as follows:
"Warning: Contains (or manufactured with, if applicable) _________*_________, a substance(s) which harm(s)
public health and environment by destroying ozone in the upper atmosphere."
* The Contractor shall insert the name of the substance(s).

I-297E. 52.223-14 TOXIC CHEMICAL RELEASE REPORTING OCT 1996
(IAW FAR 23.907(b))

I-312. 52.225-11 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES OCT 1996
(IAW FAR 25.702)

I-315. 52.227-1 AUTHORIZATION AND CONSENT JUL 1995
(IAW FAR 27.201-2(a))

I-317. 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND AUG 1996
COPYRIGHT INFRINGEMENTS
(IAW FAR 27.202-2)

I-326. 52.227-10 FILING OF PATENT APPLICATIONS--CLASSIFIED APR 1984
 SUBJECT MATTER

(IAW FAR 27.207-2)
I-337. 52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION JAN 1997

(IAW FAR 28.310)
I-339. 52.228-7 INSURANCE--LIABILITY TO THIRD PERSONS MAR 1996

(IAW FAR 28.311-1)
I-352. 52.229-3 FEDERAL, STATE, AND LOCAL TAXES JAN 1991

(IAW FAR 29.401-3)
52.229-5 TAXES-CONTRACTS PERFORMED IN U.S. POSSESSIONS APR 1984

OR PUERTO RICO
(IAW FAR 29.401-5)

I-383. 52.232-1 PAYMENTS APR 1984
(IAW FAR 32.111(a)(1))

I-389. 52.232-7 PAYMENTS UNDER TIME-AND-MATERIALS AND FEB 1997
LABOR-HOUR CONTRACTS
(IAW FAR 32.111(b))
(Applicable to CLINs:  0004, 0010, 0016)

I-391. 52.232-8 DISCOUNTS FOR PROMPT PAYMENT MAY 1997
(IAW FAR 32.111(c)(1))

I-394. 52.232-11 EXTRAS APR 1984
(IAW FAR 32.111(d)(2))
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I-403. 52.232-17 INTEREST JUN 1996
(IAW FAR 32.617(a), and 32.617(b))

52.232-18 AVAILABILITY OF FUNDS APR 1984
(IAW FAR 32.705-1(a))

I-406. 52.232-20 LIMITATION OF COST APR 1984
(IAW FAR 32.705-2(a))

I-409. 52.232-23 ASSIGNMENT OF CLAIMS JAN 1986
(IAW FAR 32.806(a)(1))

I-412. 52.232-25 PROMPT PAYMENT JUN 1997
(IAW FAR 32.908(c))

For the purposes of this clause the blank(s) are completed as follows:
(a)(6)(i)  7th
(b)(2)  30th

I-416F. 52.232-33 MANDATORY INFORMATION FOR ELECTRONIC FUNDS AUG 1996
TRANSFER PAYMENT
(IAW FAR 32.1103(a))

I-417. 52.233-1 DISPUTES OCT 1995
(IAW FAR 33.215)

I-419. 52.233-3 PROTEST AFTER AWARD AUG 1996
(IAW FAR 33.106(b))

I-420. 52.233-3 ALTERNATE I JUN 1985
(IAW FAR 33.106(b))

I-478. 52.237-2 PROTECTION OF GOVERNMENT BUILDINGS, EQUIPMENT, APR 1984
AND VEGETATION
(IAW FAR 37.110(b))

52.237-3 CONTINUITY OF SERVICES JAN 1991
(IAW FAR 37.110(c))

52.237-10 IDENTIFICATION OF UNCOMPENSATED OVERTIME OCT 1997
(IAW FAR 37.115-3)

I-529. 52.242-1 NOTICE OF INTENT TO DISALLOW COSTS APR 1984
(IAW FAR 42.802)

52.242-3 PENALTIES FOR UNALLOWABLE COSTS OCT 1995
(IAW 42.709-6)

I-532. 52.242-4 CERTIFICATION OF INDIRECT COSTS JAN 1997
(IAW FAR 42.703-2(f))

I-541. 52.242-13 BANKRUPTCY JUL 1995
(IAW FAR 42.903)

52.243-1 CHANGES-FIXED PRICE AUG 1987
(IAW FAR 43.205(a)(1))
(Applicable to CLINs: 0001, 0004, 0010, 0016)
ALTERNATE I APR 1984
(IAW FAR 43.205(a)(1))

I-552. 52.243-2 CHANGES--COST-REIMBURSEMENT AUG 1987
(IAW FAR 43.205(b)(1))

I-553. 52.243-2 ALTERNATE I APR 1984
(IAW FAR 43.205(b)(2))

I-558. 52.243-3 CHANGES--TIME-AND-MATERIALS OR LABOR-HOURS AUG 1987
(IAW FAR 43.205(c))
(Applicable to CLINs:  0004, 0010, 0016)

52.244-1 SUBCONTRACTS (FIXED-PRICE CONTRACTS) OCT 1997
(IAW FAR 44.204(a)(1)(i))
(Applicable to CLINs: 0001, 0004, 0010, 0016)
ALTERNATE I APR 1984
(IAW FAR 44.204(a)(1)(i))
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I-570. 52.244-2 SUBCONTRACTS (COST-REIMBURSEMENT AND LETTER OCT 1997
CONTRACTS)
(IAW FAR 44.204(b))

(e)  Even if the Contractor's purchasing system has been approved, the Contractor shall obtain the Contracting Officer's
written consent before placing subcontracts identified below:   NONE                                                               
                                                                                   
                                                                                   

I-570C. 52.244-2 ALTERNATE I AUG 1996
(IAW FAR 44.204(b))

I-571. 52.244-3 SUBCONTRACTS (TIME-AND-MATERIALS AND LABOR-HOUR OCT 1997
CONTRACTS)
(IAW FAR 44.204(c))
(Applicable to CLINs: 0001, 0004, 0010, 0016)

52.244-5 COMPETITION IN SUBCONTRACTING DEC 1996
(IAW FAR 44.204(e))

I-574. 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL APR 1998
COMPONENTS
(IAW FAR 44.403)

(a)  Definition.
"Commercial item", as used in this clause, has the meaning contained in the clause at 52.202-1, Definitions.
"Subcontract", as used in this clause, includes a transfer of commercial items between divisions, and

subsidiaries, or affiliates of the Contractor or subcontractor at any tier.

(b)  To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at all tiers to
incorporate, commercial items or nondevelopmental items as components of items to be supplied under this contract.

(c)  Notwithstanding any other clause of this contract, the Contractor is not required to include any FAR provision of
clause, other than those listed below to the extent they are applicable and as may be required to establish the
reasonableness of prices under Part 15, in a subcontract at any tier for commercial items or commercial components:

(1)  52.222-26, Equal Opportunity (E.O. 11246);
(2)  52.222-35, Affirmative Action for Special Disabled and Vietnam Era Veterans (38 U.S.C. 4212(a));
(3)  52.222-36, Affirmative Action for Handicapped Workers (29 U.S.C. 793); and
(4)  52.247-64, Preference for Privately Owned U.S.-Flagged Commercial Vessels (46 U.S.C. 1241) (flow down
not required for subcontracts awarded beginning May 1, 1996).

(d)  The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded under this
contract.

52.245-5 GOVERNMENT PROPERTY (COST-REIMBURSEMENT, TIME- JUL 1995
AND- MATERIAL, OR LABOR-HOUR CONTRACTS) (DEVIATION)
(IAW FAR 45.106(f)(1))

(a) Government-furnished property.
(1) The term "Contractor's managerial personnel," as used in paragraph (g) of this clause, means any of the

Contractor's directors, officers, managers, superintendents, or equivalent representatives who have supervision or direction
of --

(i) All or substantially all of the Contractor's business;
(ii) All or substantially all of the Contractor's operation at any one plant, or separate location at

which the contract is being performed; or
(iii) A separate and complete major industrial operation connected with performing this contract.

(2) The Government shall deliver to the Contractor, for use in connection with and under the terms of this
contract, the Government-furnished property described in the Schedule or specifications, together with such related data
and information as the Contractor may request and as may be reasonably required for the intended use of the property
(hereinafter referred to as "Government-furnished property").



F08650-98-C-010128

(3) The delivery or performance dates for this contract are based upon the expectation that Government-
furnished property suitable for use will be delivered to the Contractor at the times stated in the Schedule or, if not so
stated, in sufficient time to enable the Contractor to meet the contract's delivery or performance dates.

(4) If Government-furnished property is received by the Contractor in a condition not suitable for the intended
use, the Contractor shall, upon receipt, notify the Contracting Officer, detailing the facts, and, as directed by the
Contracting Officer and at Government expense, either effect repairs or modification or return or otherwise dispose of the
property.  After completing the directed action and upon written request of the Contractor, the Contracting Officer shall
make an equitable adjustment as provided in paragraph (h) of this clause.

(5) If Government-furnished property is not delivered to the Contractor by the required time or times, the
Contracting Officer shall, upon the Contractor's timely written request, make a determination of the delay, if any, caused
the Contractor and shall make an equitable adjustment in accordance with paragraph (h) of this clause.
(b) Changes in Government-furnished property.

(1) The Contracting Officer may, by written notice,
(i) decrease the Government-furnished property provided or to be provided under this contract or
(ii) substitute other Government-furnished property for the property to be provided by the Government

or to be acquired by the Contractor for the Government under this contract.  The Contractor shall promptly take such
action as the Contracting Officer may direct regarding the removal, shipment, or disposal of the property covered by this
notice.

(2) Upon the Contractor's written request, the Contracting Officer shall make an equitable adjustment to the
contract in accordance with paragraph (h) of this clause, if the Government has agreed in the Schedule to make such
property available for performing this contract and there is any --

(i) Decrease or substitution in this property pursuant to subparagraph (b)(1) above; or
(ii) Withdrawal of authority to use property, if provided under any other contract or lease.

(c) Title.
(1) The Government shall retain title to all Government-furnished property.
(2) Title to all property purchased by the Contractor for which the Contractor is entitled to be reimbursed as a

direct item of cost under this contract shall pass to and vest in the Government upon the vendor's delivery of such
property.

(3) Title to all other property, the cost of which is reimbursable to the Contractor, shall pass to and vest in
the Government upon --

(i) Issuance of the property for use in contract performance;
(ii) Commencement of processing of the property for use in contract performance; or
(iii) Reimbursement of the cost of the property by the Government, whichever occurs first.

(4) All Government-furnished property and all property acquired by the Contractor, title to which vests in the
Government under this paragraph (collectively referred to as "Government property"), are subject to the provisions of this
clause.  Title to Government property shall not be affected by its incorporation into or attachment to any property not
owned by the Government, nor shall Government property become a fixture or lose its identity as personal property by
being attached to any real property.
(d) Use of Government property.  The Government property shall be used only for performing this contract, unless
otherwise provided in this contract or approved by the Contracting Officer.
(e) Property administration.

(1) The Contractor shall be responsible and accountable for all Government property provided under the
contract and shall comply with Federal Acquisition Regulation (FAR) Subpart 45.5, as in effect on the date of this
contract.

(2) The Contractor shall establish and maintain a program for the use, maintenance, repair, protection, and
preservation of Government property in accordance with sound business practice and the applicable provisions of FAR
Subpart 45.5.

(3) If damage occurs to Government property, the risk of which has been assumed by the Government under
this contract, the Government shall replace the items or the Contractor shall make such repairs as the Government
directs.  However, if the Contractor cannot effect such repairs within the time required, the Contractor shall dispose of the
property as directed by the Contracting Officer.  When any property for which the Government is responsible is replaced
or repaired, the Contracting Officer shall make an equitable adjustment in accordance with paragraph (h) of this clause.
(f) Access.  The Government and all its designees shall have access at all reasonable times to the premises in

which any Government property is located for the purpose of inspecting the Government property.
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(g) Limited risk of loss.
(1) The Contractor shall not be liable for loss or destruction of, or damage to, the Government property

provided under this contract or for expenses incidental to such loss, destruction, or damage, except as provided in
subparagraphs (2) and (3) below.

(2) The Contractor shall be responsible for loss or destruction of, or damage to, the Government property
provided under this contract (including expenses incidental to such loss, destruction, or damage) --

(i) That results from a risk expressly required to be insured under this contract, but only to the
extent of the insurance required to be purchased and maintained or to the extent of insurance actually purchased and
maintained, whichever is greater;

(ii) That results from a risk that is in fact covered by insurance or for which the Contractor is
otherwise reimbursed, but only to the extent of such insurance or reimbursement;

(iii) For which the Contractor is otherwise responsible under the express terms of this contract;
(iv) That results from willful misconduct or lack of good faith on the part of the Contractor's

managerial personnel; or
(v) That results from a failure on the part of the Contractor, due to willful misconduct or lack of good

faith on the part of the Contractor's managerial personnel, to establish and administer a program or system for the control,
use, protection, preservation, maintenance, and repair of Government property as required by paragraph (e) of this clause.

(3)
(i) If the Contractor fails to act as provided by subdivision (g)(2)(v) above, after being notified (by

certified mail addressed to one of the Contractor's managerial personnel) of the Government's disapproval, withdrawal of
approval, or nonacceptance of the system or program, it shall be conclusively presumed that such failure was due to
willful misconduct or lack of good faith on the part of the Contractor's managerial personnel.

(ii) In such event, any loss or destruction of, or damage to, the Government property shall be
presumed to have resulted from such failure unless the Contractor can establish by clear and convincing evidence that
such loss, destruction, or damage --

(A) Did not result from the Contractor's failure to maintain an approved program or system;
or

(B) Occurred while an approved program or system was maintained by the Contractor.
(4) If the Contractor transfers Government property to the possession and control of a subcontractor, the

transfer shall not affect the liability of the Contractor for loss or destruction of, or damage to, the property as set forth
above.  However, the Contractor shall require the subcontractor to assume the risk of, and be responsible for, any loss or
destruction of, or damage to, the property while in the subcontractor's possession or control, except to the extent that the
subcontract, with the advance approval of the Contracting Officer, relieves the subcontractor from such liability.  In the
absence of such approval, the subcontract shall contain appropriate provisions requiring the return of all Government
property in as good condition as when received, except for reasonable wear and tear or for its use in accordance with the
provisions of the prime contract.

(5) Upon loss or destruction of, or damage to, Government property provided under this contract, the
Contractor shall so notify the Contracting Officer and shall communicate with the loss and salvage organization, if any,
designated by the Contracting Officer.  With the assistance of any such organization, the Contractor shall take all
reasonable action to protect the Government property from further damage, separate the damaged and undamaged
Government property, put all the affected Government property in the best possible order, and furnish to the Contracting
Officer a statement of --

(i) The lost, destroyed, or damaged Government property;
(ii) The time and origin of the loss, destruction, or damage;
(iii) All known interests in commingled property of which the Government property is a part; and
(iv) The insurance, if any, covering any part of or interest in such commingled property.

(6) The Contractor shall repair, renovate, and take such other action with respect to damaged Government
property as the Contracting Officer directs.  If the Government property is destroyed or damaged beyond practical repair,
or is damaged and so commingled or combined with property of others (including the Contractor's) that separation is
impractical, the Contractor may, with the approval of and subject to any conditions imposed by the Contracting Officer,
sell such property for the account of the Government.  Such sales may be made in order to minimize the loss to the
Government, to permit the resumption of business, or to accomplish a similar purpose.  The Contractor shall be entitled to
an equitable adjustment in the contract price for the expenditures made in performing the obligations under this
subparagraph (g)(6) in accordance with paragraph (h) of this clause.  However, the
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Government may directly reimburse the loss and salvage organization for any of their charges.  The Contracting Officer
shall give due regard to the Contractor's liability under this paragraph (g) when making any such equitable adjustment.

(7) The Contractor shall not be reimbursed for, and shall not include as an item of overhead, the cost of
insurance or of any reserve covering risk of loss or destruction of, or damage to, Government property, except to the
extent that the Government may have expressly required the Contractor to carry such insurance under another provision
of this contract.

(8) In the event the Contractor is reimbursed or otherwise compensated for any loss or destruction of, or
damage to, Government property, the Contractor shall use the proceeds to repair, renovate, or replace the lost, destroyed,
or damaged Government property or shall otherwise credit the proceeds to, or equitably reimburse, the Government, as
directed by the Contracting Officer.
(9) The Contractor shall do nothing to prejudice the Government's rights to recover against third parties for any loss
or destruction of, or damage to, Government property.  Upon the request of the Contracting Officer, the Contractor shall,
at the Government's expense, furnish to the Government all reasonable assistance and cooperation (including the
prosecution of suit and the execution of instruments of assignment in favor of the Government) in obtaining recovery.  In
addition, where a subcontractor has not been relieved from liability for any loss or destruction of, or damage to,
Government property, the Contractor shall enforce for the benefit of the Government the liability of the subcontractor for
such loss, destruction, or damage.
(h) Equitable adjustment.  When this clause specifies an equitable adjustment, it shall be made to any affected
contract provision in accordance with the procedures of the Changes clause.  When appropriate, the Contracting Officer
may initiate an equitable adjustment in favor of the Government.  The right to an equitable adjustment shall be the
Contractor's exclusive remedy.  The Government shall not be liable to suit for breach of contract for --

(1) Any delay in delivery of Government-furnished property;
(2) Delivery of Government-furnished property in a condition not suitable for its intended use;
(3) A decrease in or substitution of Government-furnished property; or
(4) Failure to repair or replace Government property for which the Government is responsible.

(i) Final accounting and disposition of Government property.  Upon completing this contract, or at such earlier dates
as may be fixed by the Contracting Officer, the Contractor shall submit, in a form acceptable to the Contracting Officer,
inventory schedules covering all items of Government property not consumed in performing this contract or delivered to the
Government.  The Contractor shall prepare for shipment, deliver f.o.b.  origin, or dispose of the Government property as
may be directed or authorized by the Contracting Officer.  The net proceeds of any such disposal shall be credited to the
cost of the work covered by this contract or paid to the Government as directed by the Contracting Officer.  The foregoing
provisions shall apply to scrap from Government property; provided, however, that the Contracting Officer may authorize or
direct the Contractor to omit from such inventory schedules any scrap consisting of faulty castings or forgings or of
cutting and processing waste, such as chips, cuttings, borings, turnings, short ends, circles, trimmings, clippings, and
remnants, and to dispose of such scrap in accordance with the Contractor's normal practice and account for it as a part of
general overhead or other reimbursable costs in accordance with the Contractor's established accounting procedures.
(j) Abandonment and restoration of Contractor premises.  Unless otherwise provided herein, the Government --

(1) May abandon any Government property in place, at which time all obligations of the Government
regarding such abandoned property shall cease; and

(2) Has no obligation to restore or rehabilitate the Contractor's premises under any circumstances (e.g.,
abandonment, disposition upon completion of need, or contract completion).  However, if the Government-furnished
property (listed in the Schedule or specifications) is withdrawn or is unsuitable for the intended use, or if other Government
property is substituted, then the equitable adjustment under paragraph (h) of this clause may properly include restoration
or rehabilitation costs.
(k) Communications.  All communications under this clause shall be in writing.
(l) Overseas contracts.  If this contract is to be performed outside the United States of America, its territories, or
possessions, the words "Government" and "Government-furnished" (wherever they appear in this clause) shall be
construed as "United States Government" and "United States Government-furnished," respectively.

I-630. 52.246-25 LIMITATION OF LIABILITY--SERVICES FEB 1997
(IAW FAR 46.805)

I-636. 52.247-1 COMMERCIAL BILL OF LADING NOTATIONS APR 1984
(IAW FAR 47.104-4(a), and (b))

I-671. 52.248-1 VALUE ENGINEERING MAR 1989
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(IAW FAR 48.201(b))
52.249-4 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT APR 1984 

(SERVICES) (SHORT FORM)
(IAW FAR 49.502(c))

I-692. 52.249-6 TERMINATION (COST-REIMBURSEMENT) SEP 1996
(IAW FAR 49.503(a)(1))

I-696. 52.249-6 ALTERNATE IV SEP 1996
(IAW FAR 49.503(a)(4))

I-710. 52.249-14 EXCUSABLE DELAYS APR 1984
(IAW FAR 49.505(d))

52.251-1 GOVERNMENT SUPPLY SOURCES APR 1984
(IAW FAR 51.107)

52.251-2 INTERAGENCY FLEET MANAGEMENT SYSTEM (IFMS) JAN 1991
VEHICLES AND RELATED SERVICES
(IAW FAR 51.205)

I-733. 52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES APR 1984
(IAW FAR 52.107(f))

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an
authorized deviation is indicated by the addition of  "(DEVIATION)" after the date of the clause.
(b) The use in this solicitation or contract of any Defense Federal Acquisition Regulation Supplement (48 CFR Chapter 2)
clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation.
I-750. 52.253-1 COMPUTER GENERATED FORMS JAN 1991

(IAW FAR 53.111)

B.  DEPARTMENT OF DEFENSE FAR SUPPLEMENT CLAUSES

IA-22. 252.203-7001 SPECIAL PROHIBITION ON EMPLOYMENT JUN 1997
(IAW DFARS 203.570-5)

IA-24. 252.203-7002 DISPLAY OF DOD HOTLINE POSTER DEC 1991
(IAW DFARS 203.7002)

IA-33. 252.204-7003 CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT APR 1992
(IAW DFARS 204.404-70(b))

252.204-7000 DISCLOSURE OF INFORMATION DEC 1991
(IAW DFARS 204.404-70 (a))

IA-40. 252.205-7000 PROVISION OF INFORMATION TO COOPERATIVE DEC 1991
AGREEMENT HOLDERS
(IAW DFARS 205.470-2)

IA-90. 252.209-7000 ACQUISITION FROM SUBCONTRACTORS SUBJECT TO NOV 1995
ON-SITE INSPECTION UNDER THE INTERMEDIATE-RANGE
NUCLEAR FORCES (INF) TREATY
(IAW DFARS 209.103-70)

IA-152. 252.215-7000 PRICING ADJUSTMENTS DEC 1991
(IAW DFARS 215.804-8)

IA-280. 252.223-7004 DRUG-FREE WORK FORCE SEP 1988
(IAW DFARS 223.570-4(a))

IA-282. 252.223-7006 PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC APR 1993
AND HAZARDOUS MATERIALS
(IAW DFARS 223.7103)

IA-293. 252.225-7012 PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES FEB 1997
(IAW DFARS 225.7002-3(a))

IA-312. 252.225-7025 RESTRICTION ON ACQUISITION OF FORGINGS JUN 1997
(IAW DFARS 225.7105(a))

IA-312C. 252.225-7026 REPORTING OF CONTRACT PERFORMANCE OUTSIDE THE   NOV 1995
UNITED STATES
(IAW DFARS 225.7203)



F08650-98-C-010132

IA-312H. 252.225-7031 SECONDARY ARAB BOYCOTT OF ISRAEL JUN 1992
(IAW DFARS 225.770-5)

IA-399. 252.231-7000 SUPPLEMENTAL COST PRINCIPLES DEC 1991
(IAW DFARS 231.100-70)

IA-422. 252.232-7006 REDUCTION OR SUSPENSION OF CONTRACT PAYMENTS AUG 1992
UPON FINDING OF FRAUD
(IAW DFARS 232.111-70)

IA-632. 252.242-7000 POSTAWARD CONFERENCE DEC 1991
(IAW DFARS 242.570)

IA-648. 252.243-7001 PRICING OF CONTRACT MODIFICATIONS DEC 1991
(IAW DFARS 243.205-71)

252.245-7001 REPORTS OF GOVERNMENT PROPERTY MAY 1994
(IAW DFARS 245.505-14)

252.243-7002 CERTIFICATION OF REQUESTS FOR EQUITABLE ADJUSTMENT JUL 1997
(IAW DFARS 243.205-72)

IA-745. 252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA NOV 1995
(IAW DFARS 247.573(b))

 (a)  Definitions.
As used in this clause--
(1)  "Components" means articles, materials, and supplies incorporated directly into end products at any level of
manufacture, fabrication, or assembly by the Contractor or any subcontractor.
(2)  "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies.
(3)  "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.
(4)  "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through
international Waters.
(5)  "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who
is performing any part of the work or other requirement of the prime contract.  However, effective May 1, 1996, the
term does not include a supplier, materialman, distributor, or vendor of commercial items or commercial
components.
(6)  "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by
or owned by the DoD at the time of transportation by sea.

(i)  An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation
contains a reference to a DoD contract number or a military destination.

(ii)  "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment
and vessels of every character, type, and description, with parts, subassemblies, accessories, and
equipment; machine tools; material; equipment; stores of all kinds; end items; construction materials;
and components of the foregoing.

(7)  "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b)  The Contractor shall employ U.S.-flag vessels in the transportation by sea of any supplies to be furnished in the
performance of this contract.  The Contractor and its subcontractors may request that the Contracting Officer authorize
shipment in foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that-

(1)  U.S.-flag vessels are not available for timely shipment;
(2)  The freight charges are inordinately excessive or unreasonable; or
(3)  Freight charges are higher than charges to private persons for transportation of like goods.

(c)  The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting Officer at
least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer will
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process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure to grant
approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or any other clause
of this contract.  Requests shall contain at a minimum--

(1)  Type, weight, and cube of cargo;
 (2)  Required shipping date;
(3)  Special handling and discharge requirements;
(4)  Loading and discharge points;
(5)  Name of shipper and consignee;
(6)  Prime contract number; and
(7)  A documented description of efforts made to secure U.S.-flag vessels, including points of contact (with
names and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes,
telegraphic and facsimile message or letters will be sufficient for this purpose.

(d)  The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer and
the Division of National Cargo, Office of Market Development, Maritime Administration, U.S. Department of Transportation,
Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, which shall contain
the following information--

(1)  Prime contract number;
(2)  Name of vessel;
(3)  Vessel flag of registry;
(4)  Date of loading;
(5)  Port of loading;
(6)  Port of final discharge;
(7)  Description of commodity;
(8)  Gross weight in pounds and cubic feet if available;
(9)  Total ocean freight in U.S. dollars; and
(10) Name of the steamship company.

(e)  The Contractor agrees to provide with its final invoice under this contract a representation that to the best of its
knowledge and belief--

(1)  No ocean transportation was used in the performance of this contract;
(2)  Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the
contract;
(3)  Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all
non-U.S.-flag ocean transportation; or
(4)  Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without
the written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following
format:

ITEM
CONTRACT

DESCRIPTION LINE ITEMS                QUANTITY
TOTAL

(f)  If the final invoice does not include the required representation, the Government will reject and return it to the
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there has
been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is entitled to
equitably adjust the contract, based on the unauthorized use.

(g)  The Contractor shall include this clause, including this paragraph (g) in all subcontracts under this contract, which
exceed the simplified acquisition threshold in Part 13 of the Federal Acquisition Regulation.

252.251-7000 ORDERING FROM GOVERNMENT SOURCES OF SUPPLY MAY 1995
(IAW DFARS 251.107)
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C.  AIR FORCE FEDERAL ACQUISITION SUPPLEMENT CLAUSES

IB-305. 5352.204-9000 NOTIFICATION OF GOVERNMENT SECURITY ACTIVITY MAY 1996
(IAW AFFARS 5304.404-90)

Thirty days before the date contractor operations will begin on base, the contractor shall notify the security police
activity shown in the distribution block of the DD Form 254, DOD Contract Security Classification Specification, as to:

(a) The name, address, and telephone number of this contract company's representative and designated
alternate in the U.S. or overseas area, as appropriate;
(b) The contract number and military contracting command;
(c) The highest classification category of defense information to which contractor employees will have access;
(d) The Air Force installations in the U.S. (in overseas areas, identify only the APO number(s)) where the
contract work will be performed;
(e) The date contractor operations will begin on base in the U.S. or in the overseas area;
(f) The estimated completion date of operations on base in the U.S. or in the overseas area; and
(g) Any changes to information previously provided under this clause.

This requirement is in addition to visit request procedures contained in DoD 5220.22M, National Industrial Security
Program Operating Manual.

IB-306. 5352.204-9001 VISITOR GROUP SECURITY AGREEMENTS MAY 1996
(IAW AFFARS 5304.404-90)

Prior to beginning operations involving classified information on an installation identified on the DD Form 254 where the
contractor is not required to have a facility security clearance, the contractor shall enter into a security agreement (or
understanding) with the installation commander to ensure that the contractor's security procedures are properly integrated
with those of the installation.  As a minimum, the agreement shall identify the security actions which will be performed:

(a) By the installation for the contractor, such as providing storage and classified reproduction facilities, guard
services, security forms, security inspections under DoD 5220.22-M, 5ag, classified mail services, security
badges, visitor control, and investigating security incidents; and
(b) Jointly by the contractor and the installation, such as packaging and addressing classified transmittals,
security checks, internal security controls, and implementing emergency procedures to protect classified
material.

IB-320. 5352.223-9000 ELIMINATION OF USE OF CLASS I OZONE DEPLETING MAY 1996
SUBSTANCES (ODS)
(IAW AFFARS 5323.890-7)

(a) It is the Air Force policy to preserve mission readiness while minimizing dependency on Class I Ozone Depleting
Substances (ODS), and their release into the environment, to help protect the Earth's stratospheric ozone layer.

 (b) Unless a specific waiver has been approved, Air Force procurements:
(1)May not include any specification, standard, drawing or other document that requires the use of a Class I ODS
in the design, manufacture, test, operation, or maintenance of any system, subsystem, item, component or
process; and
(2)May not include any specification, standard, drawing, or other document that establishes a requirement that
can only be met by use of a Class I ODS.

(c) For the purposes of this Air Force policy, the following are Class I ODS:
(1) Halons:  1011, 1202, 1211, 1301, and 2402
(2) Chlorofluorocarbons (CFCs):  CFC-11, CFC-12, CFC-13, CFC-111, CFC-112, CFC-113, CFC-114, CFC-115,
CFC-211, CFC-212, CFC-213, CFC-214, CFC-215, CFC-216, and CFC-217, and the blends R-500, R-501, R-502,
and R-503; and
(3) Other controlled substances:  Carbon Tetrachloride, Methyl Chloroform, and Methyl Bromide.

(d) The Air Force has reviewed the requirements specified in this contract to reflect this policy.  Where considered
essential, specific approval has been obtained to require use of the following substances:
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Substance Application/Use Quantity (lbs)

                                                                     
                                                                     
                                                                     
                                                                     
                                                                     

(e) To assist the Air Force in implementing this policy, the offeror/contractor is required, to notify the contracting
officer if any Class I ODS not specifically listed above is required in the performance of this contract.

IB-321. 5352.223-9001 HEALTH AND SAFETY ON GOVERNMENT INSTALLATIONS JUN 1997
                         (IAW AFFARS 5323.9002)
(a)  In performing work under this contract on a Government installation, the Contractor shall:
     (1)  Conform to the specific safety requirements established by this contract;
     (2)  Comply with the safety rules of the Government installation that concern related activities not directly addressed in
this contract;
     (3)  Take all reasonable steps and precautions to prevent accidents and preserve the life and health of contractor and
Government personnel performing or in any way coming in contact with the performance of this contract; and
     (4)  Take such additional immediate precautions as the contracting officer may reasonably require for safety and
accident prevention purposes.

(b)  If this contract is performed on an Air Force installation, the Air Force Occupational Safety and Health Standards
(AFOSH) developed in accordance with AFI 91-301, Air Force Occupational Safety, Fire Prevention, and Health Program
in effect on the date of this contract, apply.  If contract performance is on other than an Air Force installation, the
contractor shall comply with the safety rules of that Government installation, in effect on the date of this contract.

(c)  The contracting officer may, by written order, direct additional AFOSH and safety and accident standards as may be
required in the performance of this contract and any adjustments resulting from such direction will be in accordance with
the Changes clause of this contract.

(d)  Any violation of these safety rules and requirements, unless promptly corrected as directed by the contracting officer,
shall be grounds for termination of this contract in accordance with the Default clause of this contract.

IB-343. 5352.242-9000 CONTRACTOR ACCESS TO AIR FORCE MAY 1996
INSTALLATIONS
(IAW AFFARS 5342.490-1)

(a)   The contractor shall obtain base identification and vehicle passes for all contractor personnel who make frequent
visits to or perform work on the Air Force installation(s) cited in the contract.  Contractor personnel are required to wear or
prominently display installation identification badges or contractor-furnished, contractor identification badges while visiting
or performing work on the installation.

(b)  The contractor shall submit a written request on company letterhead to the contracting officer listing the following:
contract number, location of work site, start and stop dates, and names of employees and subcontractor employees
needing access to the base.  The letter will also specify the individual(s) authorized to sign for a request for base
identification credentials or vehicle passes.  The contracting officer will endorse the request and forward it to the issuing
base pass and registration office or security police for processing.  When reporting to the registration office, the
authorized contractor individual(s) should provide a valid driver's license, current vehicle registration, valid vehicle insurance
certificate, and  to obtain a vehicle pass.

(c)  During performance of the contract, the contractor shall be responsible for obtaining required identification for newly
assigned personnel and for prompt return of credentials and vehicle passes for any employee who no longer requires
access to the work site.
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(d)  When work under this contract requires unescorted entry to controlled or restricted areas, the contractor shall comply
with AFI 31-209, the Air Force Resource Protection Program, and AFI 31-501, Personnel Security Program Management,
as applicable.

(e)  Upon completion or termination of the contract or expiration of the identification passes, the prime contractor shall
ensure that all base identification passes issued to employees and subcontractor employees are returned to the issuing
office.

 (f)  Prior to submitting an invoice for final payment, the prime contractor shall obtain a clearance certification from the
issuing office which states all base identification passes have been turned in, accounted for, or transferred to a follow-on
contract.  This certification shall be submitted to the contracting officer prior to submission of the final invoice for payment.

(g)  Failure to comply with these requirements may result in withholding of final payment.

D.  AIR FORCE SPACE COMMAND FEDERAL ACQUISITION REGULATION SUPPLEMENT

5352.228-9502 INSURANCE REQUIREMENTS MAR 1993
(IAW FAR 52.228-5)

In accordance with the requirements of FAR 52.228-5 “Insurance Work on a Government Installation”, the kinds and
amounts of insurance contemplated under this contract are set forth as follows:

(a)  WORKER’S COMPENSATION AND EMPLOYERS’ LIABILITY INSURANCE.
The contractor shall comply with applicable Federal and State worker’s compensation and occupational disease statutes.
If occupational diseases are not compensable under those statutes, they shall be covered under the employer’s liability
section of the insurance policy, except when contract operations are so commingled with contractor’s commercial
operations that it would not be practical to require this coverage.  Employer’s liability coverage of at least $100,000 is
required except in stated with exclusive or monopolistic funds that do not permit worker’s compensation to be written by
private carries.

(b)  GENERAL LIABILITY INSURANCE.  Bodily injury liability insurance coverage written on the comprehensive form of
policy of at least $500,000 per occurrence is required.

(c)  AUTOMOBILE LIABILITY INSURANCE.  Automobile liability insurance written on the comprehensive form of policy is
required.  The policy shall provide for bodily injury and property damage liability covering the operation of all automobiles
used in connection with performing this contract.  Policies covering automobiles operated in the United States shall
provide coverage of at least $200,000 per person and $500,000 per occurrence for bodily liability coverage on other
policies shall be commensurate with any legal requirements of the locality and sufficient to meet normal and customary
claims.

5352.243-9500 ADVANCE CHANGE ADJUSTMENT AGREEMENT APR 1993
(IAW AFSPCFARS 5343.205(b)(7))

All proposed changes pursuant to the "Changes" clause which do not exceed an estimated adjustment amount of $5000
(absolute value) and which also do not affect the contract delivery or performance schedules, shall be deemed to be
changes having no effect on the contract estimated cost and award fee.  Consideration for such changes is the
elimination of the administrative cost of negotiating an adjustment to the award fee pool.
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2 Phase In Plan   8 30 Mar 98

3 Organizational Conflict of Interest Plan   5 30 Mar 98
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Specification (DD Form 254)

5 Government Furnished Property Listing   8 21 Dec 98

6 Award Fee Plan  20 22 Jul 98

7 Labor Rate Table   2 30 Mar 98
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A Contract Data Requirements List (CDRL) 24 12 Jan 98
(DD Form 1423)
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ATTACHMENT 1

PERFORMANCE WORK STATEMENT (PWS)

FOR THE

SAFETY SUPPORT CONTRACT (SSC)

20 JANUARY 1998
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01/20/98

SAFETY SUPPORT CONTRACT
PERFORMANCE WORK STATEMENT

1.  Overall Scope : This work statement identifies the operations and engineering professional support required
to augment and operationally implement the comprehensive safety program of the 45th Space Wing (45 SW).
The contractor shall provide all necessary resources to provide the operations safety functions described here to
provide for the safety of the general public, the general CCAS population, the general population of other
facilities being supported, and, to a limited extent, the specific Range User being supported.  The contractor shall
support required functions and operations at any location on Cape Canaveral Air Station (CCAS), Kennedy
Space Center (KSC), Patrick Air Force Base (PAFB), Astrotech, and any remote location as required by
Range Safety.  Remote locations are known to include, but are not limited to:  Denver, Colorado; Brigham City,
Utah; Magna, Utah; and Kings Bay, Georgia.  The contractor shall attend and participate in safety related
meetings as deemed necessary by Range Safety.  The contractor personnel shall be able to work overtime when
no satisfactory alternative exists while complying with the work time limitation requirements of EWR 127-1.  The
contractor shall actively seek means and methods to support the required safety functions described here while
minimizing manpower and other costs.  A draft work breakdown structure (WBS) that adequately addresses the
tasks outlined in this performance work statement (PWS) shall be developed (CDRL A123).  This WBS should
address each paragraph, down to the three digit level subparagraph level, of the PWS.

The contractor shall provide a detailed concept of operations plan describing the process for performing
the tasks outlined in this work statement (CDRL A101).  Some travel is required to perform the tasks outlined
in this PWS.  A trip and/or meeting report may be required for specific safety critical issues as determined by the
Government Program Manager (CDRL A114).

2. Compliance Documents:  The contractor shall support and carry out the operations safety
requirements of EWR 127-1, or its predecessor documents as implemented on specific programs.  If no specific
version is specified for a particular facility, operation, or program, the latest revision will be used.

3. Operations Safety Requirements:  The contractor shall provide experienced, trained, and certified
personnel to perform the operations safety function for generally known and expected activities.  All requests for
support of operations scheduled at least 24 hours in advance shall be satisfied.  Requests made less than 24
hours in advance shall be satisfied to the maximum extent possible, consistent with the availability of qualified
personnel and other essential resources.  All emergencies requiring safety response shall be physically supported,
at the scene of the emergency, within 60 minutes of notification. Contractor resources shall be managed to assure
adequate support of planned and unplanned activities that may occur at any time, 365 days per year, 24 hours
per day. Activities that are not time critical shall be planned and scheduled to best meet the overall needs of the
various Range Users.  The results of all reviews, supports, inspections, etc. shall be documented and made
available to the government upon request.

3.1 Hazardous Operations:  The contractor shall provide safety oversight of hazardous operations
from pre-launch activities through post-launch pad safing in accordance with the requirements in EWR 127-1.
Specific hazardous operations include, but are not limited to, ordnance, solid propellants, liquid propellants,
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cryogens, radiological materials, other sources of radiation, high pressure systems, critical handling equipment,
readying booster/payload stages for launch, off-line support activities, launch countdown, launches, launch
rehearsals, static firings, and other activities defined by Range Safety.  The contractor shall verify facility
preparedness prior to commencing with hazardous operations, give concurrence prior to commencing with a
hazardous sequence, verify hazardous operations are complete and all systems are safe at the end of a hazardous
sequence, and verify facility readiness to secure from hazardous operations. The contractor shall provide
surveillance checklists that detail operations safety actions (or verifications) that need to be performed for each
hazardous operation for which the contractor is expected to provide oversight (CDRL A107).  The contractor
shall provide system safety engineering expertise for the operation being overseen and shall possess the capability
to technically advise the systems engineer on the hazards, recommend alternate solutions and ensure personnel
safety and resource protection for all hazardous operations. The contractor shall provide a detailed training and
certification plan that describes, as a minimum, what training and certification is required prior to providing
oversight of hazardous operations (CDRL A115). As a minimum, all personnel providing safety oversight of
hazardous operations shall have training on the relevant Range Users program, facility and procedures. If the
specific operation is a first time operation or has not occurred within the specified period, comparable experience
is acceptable, if approved by Range Safety.  Updated training at least every three years shall renew certification.

3.2 Safety Critical Operations: The contractor shall provide safety oversight of operations that are
critical to safety but do not pose immediate hazards as determined by Range Safety or Range Users.  Specific
safety critical operations include, but are not limited to, flight termination systems (FTS) installation, checkout and
testing.  The contractor shall verify that all FTS requirements are met including hardware, arm plugs, software,
and test. The contractor shall provide system safety engineering expertise for the operation being overseen and
shall possess the capability to technically advise the systems engineer on the hazards, recommend alternate
solutions and ensure FTS integrity and resource protection for all safety critical operations.  The contractor shall
possess the capability of tracing FTS schematics, ordnance circuits and other electrical systems as necessary to
ensure public safety. The contractor shall provide a detailed training and certification plan that describes, as a
minimum, what training and certification is required prior to providing oversight of safety critical operations
(CDRL A115).  If the specific operation is a first time operation or has not occurred within the past 12 months,
comparable experience is acceptable, if approved by Range Safety.  The contractor shall provide surveillance
checklists that detail operations safety actions (or verifications) that need to be performed for each safety critical
operation for which the contractor is expected to provide oversight (CDRL A107).

3.3 Launch Countdown Operations: The contractor shall provide safety support to launch
countdown operations when the missile is in a launch configuration and to support launch rehearsals.  Specific
tasks include but are not limited to safety clear zones, Operations Safety Manager Console (OSMC) operations,
Launch Disaster Control Group (LDCC) operations, pad reentry and safing, pad restoration, and other activities
defined by Range Safety and the Range User.  The contractor will operate the OSMC whenever the vehicle is in
a launch configuration.  The contractor will control roadblocks, throwing a launch enable or disable/HOLD, and
direct pad safing activities.  All personnel supporting launch operations shall be trained on the particular user
program at least twice within a 24 month period.  If the specific operation is a first time operation or has not
occurred within the past 24 months, comparable experience is acceptable, if approved by Range Safety.  The
contractor shall provide surveillance checklists that detail operations safety actions (or verifications) that need to
be performed for each launch countdown operation for which the contractor is expected to provide oversight
(CDRL A107).
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3.4 Incidents: The contractor shall provide safety support to anomalies, emergencies, mishaps,
catastrophes or any other incident with potential safety consequences. Anomalies include hardware performance
out of specification or expectation.  Emergencies include situations where persons or property are at risk and
require immediate protection.  Mishaps include events resulting in death, injury, occupational illness of personnel,
damage to property, and damage to the environment.  Catastrophes are large scale mishaps.  The contractor
shall coordinate the response of emergency response forces and report all incidents to Range Safety.  The
contractor shall investigate all incidents for information and lessons learned unless directed otherwise by the
contracting officer and coordinated with the Government Program Manager.  The contractor shall provide
system safety engineering expertise and/or Certified Safety Professional (CSP) experience to all incident
investigations and shall support Range Safety for all Air Force Space Command (AFSPC) mishaps investigated
on the eastern range.  The contractor shall appoint at least two members to the CCAS disaster preparedness
team. The contractor shall provide checklists that detail operations safety actions (or verifications) that need to
be performed in the event of an incident (CDRL A107).

3.5 Inspections, Audit, and Visits:  The contractor shall perform safety inspections, audits and on-
site visits not directly related to operations support or incident response to verify overall compliance with safety
requirements.  Extensive annual and less extensive quarterly inspections shall be performed of each facility with a
QD Site Plan or Explosive license.  Ascension Island requires only an annual inspection.  Spot inspections shall
be performed as required and at Government Program Manager direction.  Facility activation inspections shall be
performed on each new or modified facility before hazardous operations begin.  Facility readiness inspections
shall be performed on facilities containing hazardous commodities before their introduction.  Pre-operation
inspections shall be performed before commencing with hazardous operations.  Audits of processes and
procedures, inspection of alleged unsafe conditions and unsafe acts, and on-site visits shall be performed as
required or directed by Range Safety.  All equipment with a serious hazard shall be appropriately identified and
recommended for removal of service until the discrepancy is corrected.  The contractor shall perform an annual
self audit.  Inspection results shall be reported to the Range User and Range Safety.  The contractor shall
provide checklists that detail operations safety actions (or verifications) that need to be performed during the
course of an inspection, audit or other on-site visit (CDRL A107).

3.6 Operations Safety Reviews: The contractor shall perform operations safety reviews of
procedures and plans as requested by Range Safety to determine that hardware and equipment is being used in a
safe manner.  The review shall determine that non-hazardous procedures are truly non-hazardous and hazardous
procedures contain adequate steps to mitigate the hazard.  Reviews shall be completed in 7 days or less unless
otherwise directed.  Reviews of procedure changes shall be completed within 24 hours or less unless otherwise
directed.  Additional time up to a maximum of seven days may be required for complex changes with
concurrence from Range Safety.  Real time procedure changes shall be reviewed immediately.  Random reviews
of non-hazardous procedures may be requested by Range Safety to verify adequate determination of whether
they are truly non-hazardous.  The contractor shall provide checklists that detail what operations safety personnel
need to verify in each procedure it is required to review (CDRL A112).

3.7 Engineering Reviews: The contractor shall perform engineering reviews of procedures, plans,
drawings, specifications, and data packages. The focus of these reviews shall be on the design, test, fabrication,
assembly, and function of the systems/equipment to verify that hardware meets safety requirements as designed
and operated.  Degreed engineers or those holding a Professional Engineering (PE) certificate shall perform
engineering reviews.  Range Safety or the Range User will make requests for reviews.  The contractor shall
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develop technical checklists which detail what engineering safety personnel need to verify in each procedure,
engineering plan or package it is required to review (CDRL A113).

3.8 Occupational Safety and Health: The contractor shall provide occupational safety and health
training and support as directed by Range Safety.  Specific tasks include but are not limited to developing and
providing safety training courses; maintaining training records; collecting, storing, analyzing, and reporting injury
data; developing and implementing an operational risk management program; and developing and maintaining a
hazard abatement program.

Specific courses include, but are not limited to: new employees orientation, new supervisors orientation,
new commanders orientation/familiarization, supervisor refresher training, confined space entry orientation,
lockout/tagout training for workers and supervisors, motorcycle safety training, AAA driver improvement, and
mishap data management.  The contractor shall develop and maintain a comprehensive master safety training plan
(CDRL A116) which outlines, as a minimum, the courses to be developed or procured, presentation material
for courses, data training record keeping processes and timelines.

An injury data collection and record keeping system shall be developed and maintained which should
include but not be limited to developing a data gathering system for notification of injuries including the capability
to perform follow-up requests as needed (AF Form 87 Injury report); OSHA and AFI 91-204 data format
compatibility; monthly trend analysis (metrics) generation and report preparation as defined by Range Safety.

The contractor shall develop and maintain a hazard abatement tracking program that meets the
requirements of the Air Force to include; the preparation of inspection reports, data entry of findings, monthly
metrics and tracking of open issues from Unit Safety Representatives (USR) and preparation of reports for the
45 SW ground safety office.

3.9  Process Safety Management (PSM) and Risk Management Program (RMP)  The
contractor shall provide a 45 SW PSM and RMP implementation plan which describes regulatory non-
compliances, recommended resolutions and approximate timelines.  This shall be updated at least annually.
(CDRL's A117 and A118).

3.10 Process Safety Management (PSM) and Risk Management Program (RMP)
Implementation Requirements:  The contractor shall provide experienced, trained, and certified personnel to
perform safety support services for special tasks of safety engineering, on-site operational support, and special
safety analyses as directed by the Contracting Officer in the support of the 45 SW PSM and RMP
implementation efforts  Work under the implementation plan shall begin only after the government issues a fully
executed task order defining the scope, resources, and schedule of the task.  Tasks being considered include but
are not limited to, the following:

1. Create and operationally implement a comprehensive process safety management
program (PSM) and risk management process (RMP) for the 45 SW that supports both DOD and commercial
customers.
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2.  Evaluate explosive, blast overpressure, acoustic, toxic, radiation, fragmentation, and
other hazards associated with launch vehicle pre-launch and launch support and provide technical guidance on
these hazards as they relate to the PSM and RMP programs.

3. Perform audits of components and systems to determine compliance to OSHA and
EPA mandated regulations as they apply to PSM and RMP.

        4.  Other PSM and RMP related tasks as may be defined by the Program Manager.

4. Responsibility and Authority: The contractor shall support Range Safety and the Installation
Commander in carrying out his responsibilities for the safety of the public, the general CCAS population and all
range users as derived from Public Law 60 and DOD Directive 3200.11. and described in Eastern Western
Range 127-1 (EWR 127-1, paragraphs 1.3.7.3 (g), 6.2.2.1).  Appropriate measures shall be taken by the
contractor in consonance with Range Safety to prevent and/or mitigate the consequences of anomalies,
emergencies, and mishaps.  The contractor has the authority to stop any operation if it determines that a
significant risk to personnel, equipment, and/or facilities exists and will not allow the operation to resume until the
required safety items are accomplished. The contractor shall enforce Range Safety requirements, as defined in
EWR 127-1, on all Range Users.  The contractor has the authority to direct Range Users to protect the scene of
an incident with proper regard to safety and mission risks.  All incidents will be investigated for information and
lessons learned unless directed otherwise by the Program Manager or special restrictions are imposed by proper
authority.  Sound judgment and specific program knowledge will be used to insure safety while minimizing
impacts to on-going operations and activities.  In the event of a conflict between safety and operational impacts,
safety is the more important. When the contractor stops an operation, the reasons and the requirements to end
the stoppage shall be clearly communicated and documented to the Range User.  When the contractor does not
approve a document submitted for approval, the deficiencies and required corrections shall be clearly
communicated to the Range User.  The contractor shall work closely with the Range User to correct the situation
to allow operations to proceed or the document to be approved. The  contractor is the ultimate authority for
evacuating and securing an area when an imminent danger exists.

5. Personnel Qualification Requirements:  All contractor technical personnel shall be capable of
reviewing technical procedures, schematics, engineering drawings and plans and capable of providing comments
in a clear, comprehensible, and professional manner.  Field personnel shall be physically capable of performing
required safety tasks in assigned areas including but not limited to launch complexes and off road areas. Missile
safety experience constitutes knowledge and experience dealing with the hazards associated with missiles, space
vehicles, rockets, torpedoes, pre-launch, launch,  post-launch operations and/or recovery operations.
Explosives/weapons safety experience constitutes knowledge and experience dealing with the hazards associated
with working in the ordnance field, dealing with explosives, other types of munitions, pyrotechnics, cryogenic and
toxic/hypergolic propellants, high pressure (HP) gases, radioactive materials, and other hazardous
systems/components.

5.1 Management:

•    A Professional Engineering (PE) or Certified Safety Professional (CSP) certificate
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• 10 years of relevant management or supervisory experience.
 

• 7 years of experience in at least three of the four functional areas outlined below;
− Large missile, space vehicle, rocket, torpedo, pre-launch, post-launch

operations and/or recovery operations.
− System Safety hazards analysis, design, or research/development testing of

ordnance, explosives, other types of munitions, pyrotechnics, cryogenic,
toxic/hypergolic propellants, high pressure (HP) gases, radioactive materials, or
other hazardous systems/components.

− Nuclear safety and/or ionizing/non-ionizing radiation.
− Preparation and/or review and approval of hazardous operating procedures, for

missile/weapons systems.
 

 •     5 years of experience in safety related duties.
 

 •      3 years experience in CCAS launch operations (or equivalent) providing familiarity
with operations safety.

5.2 On-site support personnel:

• 25% with an engineering degree or certified safety professional certificate and at
least 5 years experience in the missile, explosives or armament/weapons business and
first hand knowledge of the safe handling of explosives or propellants.

• 30% with 8 years or more experience in the missile or explosives/weapons field.

• 35% with 6 or more years experience in the missile or explosives/weapons business.

• 10% or less at any given time may be trainees.  A trainee is defined as anyone not
meeting the criteria mentioned above.  The number of trainees at any location is
limited to not cause a safety risk, unduly interfere with operations, or to exceed
allowed man-loading limitations.

 

• Of the total on-site support workforce, at least 60% must have first hand knowledge
of the safe handling of explosives or propellants, hazardous procedure review and
operations oversight.

 

• Of the total on-site support workforce, at least 20% must be Self-Contained
Breathing Apparatus (SCBA) certified or demonstrate some other way SCBA safety
support capabilities can be provided for areas of concern.
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• Of the total on-site support workforce, at least 10% must be SCAPE certified or
demonstrate some other way SCAPE safety support capabilities can be provided for
areas of concern.

• Of the total on-site support workforce, at least 5% must have nuclear safety
experience or demonstrate some other way this experience can be provided as
needed.

5.3 Minimum training requirements are outlined for specific tasks in this work statement.  Thoroughly
trained and certified field personnel are critical to the success of the safety program on the eastern range.  The
contractor shall provide a detailed training and certification plan that describes, as a minimum, what training and
certification is required prior to an individual performing any tasks defined in this work statement (CDRL A115).
This plan shall insure the on-site work force can properly, efficiently and safely perform the required efforts,
including all unique aspects of operations safety and relevant OSHA requirements.  The contractor shall ensure
that all of its personnel have the required training and badging for access to all required facilities at CCAS and
KSC.

5.4 The contractor shall ensure that its personnel have the necessary security clearances to perform
its duties.  A SECRET clearance will be required of all SSC personnel performing PWS tasks or personnel
handling SECRET and/or sensitive information.  Some personnel may require a TOP SECRET clearance.  As a
minimum, the operations safety manager (or deputy) and two senior individuals shall have the necessary, current
background investigation and other paperwork on file so that a TOP SECRET clearance can be expeditiously
granted.

6. Other Requirements: The contractor shall provide all management, administration, training,
supervision, labor, materials, supplies and equipment, except those designated as government furnished,
necessary to perform all tasks related to the operations safety function.

7. Vehicles:  The contractor is responsible for transporting its personnel from its home-base facility to
another local facility in order to support Range Safety or Range User on-site tasking. Some support vehicles shall
be capable of providing off-road access to locations not typically accessed by motorized vehicles in order to
adequately meet the requirements of the PWS.  The contractor is responsible for all vehicle expenses unless
there is government direction to the contrary.

8. Communications and Safety Equipment: The contractor shall provide hand-held emergency
communication radios to its personnel providing on-site support. Hand-held and mobile unit radios shall be
equipped for all frequencies deemed necessary by Range Safety including, but not limited to, Safety (a.k.a. “B-
net”), security, fire, KSC Safety, Disaster Preparedness and NOAA Weather.  The contractor shall provide
adequate communication capability to key personnel to ensure around the clock response capability. The
contractor shall provide its personnel the necessary protective equipment to perform required duties. The
contractor shall identify all areas requiring protective equipment and supply it as required.
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9. Management Information System: The contractor shall provide sufficient computer hardware,
software, and networking capability to its personnel.  As a minimum, the contractor shall have networking
capability between the operations safety manager and Government Program Manager.  The contractor’s
hardware and software shall be compatible with Range Safety's computerized systems as necessary to transmit,
receive, open, modify and print files.  The contractor shall provide the capability of interfacing with the base
support contractors (BSC) provided management information system (MIS) and financial accounting system. As
a minimum, the system shall have the capability to adequately interface with the SSC Government Program
Manager and the 45 SW financial accounting system using best available technology (i.e. 45 SW LAN, Internet,
etc.).  The system shall offer maximum flexibility for modification in the out years while providing seamless and
“user friendly” current interface capabilities. The contractor shall also support efforts to develop and use a
resource data exchange standard or equivalent function to share information concerning Air Force and NASA
resources between organizations.

 10.  Management Reviews and Reporting:  The contractor shall facilitate Program Management review
(PMR) meetings at least quarterly.  Topics of discussion shall include, but not be limited to:  total contract costs
and expenditures to date, plans and schedules for upcoming work loads, completed taskings and problems
encountered. The contractor shall maintain and provide records, documentation, and reports, as required. CDRL
items will be prepared and delivered as specified.  The contractor will develop, coordinate, publish, implement,
and maintain plans for Range Safety requirements.  The contractor shall keep current, accurate, complete,
comprehensive, and valid records including but not limited to: its work performance, audits, inspections, safety
monitoring, incidents document reviews, training, cost, and lessons learned.  These records shall be available for
review by the Government Program Manager and Range Safety as required.  The contractor shall provide
timely, accurate, complete, comprehensive, and valid CDRL item reporting to the Government Program
Manager, and Range Safety.  The contractor shall use a format of his choice, subject to Government Program
Manager review.  Traceability of all records shall be maintained to facilitate easy and timely retrieval.  Each plan
the contractor develops shall attempt to improve efficiency and reduce costs without comprising the basic
requirements of operations safety, protecting people and property.  Electronic transmittal of CDRL items is
highly encouraged and should be utilized as much as possible.

10.1   The contractor shall provide a monthly activity report summarizing work performed over each
month, consolidated contract costs and projections of future activities and costs for the previous months of the
fiscal year or other reporting period as specified by the Government Program Manager (CDRL A102).

10.2   The contractor shall provide operations safety plans for all hazardous processing facilities
located on the eastern range (CDRL A103).  Operations safety plans (OSP) provide for implementation of
Range Safety requirements by identifying specific safety implementation requirements that are unique to a facility,
multiple-facilities or Range User program situation.  OSPs shall be developed per Government Program
Manager request.

10.3   The contractor shall provide current safety operating plans in accordance with Range Safety
requirements (CDRL A104).  Safety operating plans (SOP) provide for implementation of Range Safety
requirements by identifying specific safety implementation requirements for recurring operations at a facility,
multiple facilities, Range User program situation or on the eastern range as a whole.  The contractor shall develop
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a SOP for recurring and (when deemed necessary) non-recurring operations upon Government Program
Manager request.  SOPs shall be consolidated and made an attachment to OSPs when appropriate.

10.4   The contractor shall provide current explosive safety plans in accordance with Range Safety
requirements (CDRL A105).  Explosive safety plans (ESP) provide for implementation of Range Safety and
DOD/USAF explosive safety requirements by identifying specific safety implementation requirements which are
unique to an explosive facility, multiple facilities, Range User program situation, or type of solid/liquid
explosive/propellant or operation present on the eastern range.  ESPs shall be developed per Government
Program Manager request.

10.5  The contractor shall provide a current danger area information plan in accordance with Range
Safety requirements (CDRL A106).  Each launch pad on the eastern range shall be addressed in the danger
area information plan.  The danger area information plan identifies the blast danger area, the flight hazard area,
the flight caution area, and associated safety clear zones and roadblocks for each launch vehicle/launch complex
configuration.

11. Contractor Quality Assurance: The contractor shall establish and conduct an effective and
economical quality assurance program to ensure services comply with the contract specifications.  The contractor
shall establish, plan, provide and maintain a quality system that, as a minimum, adheres to the requirements of
ANSI/ASQC Q-9001- 1994 Standard, "Quality Systems Model for Quality Assurance in Design, Production,
Installation and Servicing" and other supplemental requirements imposed by the contract.  A comprehensive
quality system plan shall be developed which adequately addresses the contractor’s quality program (CDRL
A122).  The quality system procedures, planning and all other documentation and data that comprise the quality
system shall be made available to the government for review.  Existing quality systems or documents that meet
the requirements of this contract may be used. The government may perform any necessary inspections,
verifications and evaluations at the contractor or subcontractor's facilities to ascertain conformance to
requirements and the adequacy of implementing procedures.  The contractor shall require of subcontractors an
equivalent quality system control of the services and supplies provided.  The government reserves the right to ask
for and receive copies of any records or data essential in the performance of the contractor or subcontractor's
quality system.

12.  Financial Management System and Reporting:  The contractor shall establish and maintain a financial
management system according to the applicable Federal Acquisition Regulation (FAR).  Establish a job ordered
cost accounting and reporting system that identifies all work and related costs for each appropriate cost data
element (CDRL A119).  Additionally, cross correlate all work and related costs to this PWS utilizing a
meaningful , and traceable, work breakdown structure (CDRL A123).  The contractor shall strive to support
the government’s efforts to adequately estimate and maintain fixed price commercial launch costs by providing
metrics, which adequately plot costs per payload.  Significant deltas from projections shall be justified.

12.1   Cost Reporting and Accounting System (CRAS):  Establish, operate and maintain a job
ordered Cost Reporting and Accounting System (CRAS) that identifies, tracks, and reports all contractor work
and related contract cost by 45 SW direct and reimbursable funding (DBA/RBA).  This system shall be the
official basis (record system) for 45 SW Range customer billings and management accounting and shall be linked



F08650-98-C-0101
11

to the contractor’s financial accounting system.  The CRAS shall be capable of collecting and costing contractor
work management for subsequent transmittal to JOCAS.

12.2  Connectivity:  Provide CRAS connectivity to a government-furnished interface on the 45 SW
Metropolitan Area Network (MAN) for the purpose of data uploads to the Comptroller Financial Information
System (CFIS). The CRAS shall have adequate internal controls built in to isolate and identify timely corrective
action and have the capability to process and classify individual work items by cost objectives.

12.3  Adjustments:  Reflect adjustments of costs which affect costs reported in prior periods, as current
month transactions in the period in which the adjustment is recorded, use data elements associated with the
adjustments which identify the record balances being adjusted, and carefully research monthly adjustments to
ensure the negative balances do not appear in the year-to-date fields for current FY.  Ensure requested changes
are processed not later than the month following the requested change

   12.4  Cost Transaction Data Reporting:  Accumulate and report weekly all cost transaction data to
45 CPTS/FMAS (CDRL A120).  The data interface shall be compatible with the standard USAF Job Order
Cost Accounting System (JOCAS), a component of the CFIS.  The contractor shall ensure that all current FY’s
costs are included in the report for the period ended 30 September.  All late charges occurring after the end of a
fiscal year shall be reported within six months.

12.5  Cost Distribution:  The contractor’s cost accounting system shall reflect total contractor costs
directly charged and/or allocated to cost objectives and final cost objectives.  The total contract costs charged to
cost objectives and final cost objectives shall include direct costs, indirect costs, allocated contract-wide costs
and government-furnished supplies and materials.

   12.6  Monthly Variance Reports and Analysis.  Monthly analysis shall be made of the variances
between cost reflected in the contractor accounting records and the costs reported to the government in the cost
reporting system (CDRL A121).

13.  Travel:  As required.
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12/03/97

SAFETY SUPPORT CONTRACT
PERFORMANCE WORK STANDARDS

1. Hazardous operation oversight criteria:

a)  No hazardous operation shall be delayed or terminated (given the standard 24 hour notice) due to
delayed support, or lack of support, from the contractor.  The contractors presence is mandatory
for all hazardous operations occurring on CCAS.

 

b)  At least 10% of the short suspense support requests shall be supported (less than the standard 24
hour notification) for hazardous operations. A standard 24 hour or greater support request time-
frame is typically utilized on CCAS.

 

c)  No hazardous operation covered by operations safety personnel shall result in harm to personnel,
due to negligence of the contractor.

 

d)  No deviation from range approved hazardous operating procedures or unsafe acts or actions shall
result due to negligence of the contractor.

 

e)  Fully qualified and certified safety support personnel support hazardous operations 100% of the
time.

 

f)  The duties associated with hazardous operation oversight shall be performed in a professional and
customer orientated manner with no more than 1 formal justified complaint allowed per quarter.

 

g)  The contractor shall work closely with the Range User to resolve safety issues in an expeditious
manner to permit safe resumption of operations and/or approval of documents for hazardous
operations with no more than one formal justified complaint allowed per quarter.

2. Safety critical operations oversight criteria:

a)  No safety critical operation shall be delayed or terminated due to delayed support, or lack of
support, from the contractor.  The contractors presence is mandatory for all safety critical
operations (as determined by Range safety) occurring on CCAS.

 

b)  At least 10% of the short suspense support requests shall be supported (less than the standard 24
hour notification) for safety critical operations. A standard 24 hour or greater support request
time-frame is typically utilized on CCAS.

 

c)  No safety critical operation covered by operations safety personnel shall result in harm to
personnel, or jeopardize the integrity of the Flight Termination System (FTS) components/system,
due to negligence of the contractor.
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d)  Fully qualified and certified safety support personnel support safety critical operations 100% of
the time.

 

e)  The contractor shall perform the duties associated with safety critical operation oversight in a
professional and customer orientated manner with no more than 1 formal justified complaint
allowed per quarter.

 

f)  The contractor shall work closely with the Range User to resolve safety issues in an expeditious
manner to permit safe resumption of operations and/or approval of documents for safety critical
operations with no more than one formal justified complaint allowed per quarter.

3.  Launch countdown operations support criteria:

a)  Fully qualified and certified safety support personnel support launch countdown operations 100%
of the time.

 

b)  No launch countdown operation shall be delayed or terminated due to delayed support, or lack of
support, from the contractor.  The contractors presence is mandatory for all safety critical launch
countdown operations (as determined by Range safety) occurring on CCAS.

 

c)  The contractor shall perform the duties associated with launch countdown operations in a
professional and customer orientated manner with no more than 1 formal justified complaint
allowed per quarter.

 

d)  The contractor shall support the Launch Disaster Control Group (LDCG) commander for all
launches from CCAS with no  formal justified complaints, for any reason.

4.  Mishap, catastrophe and anomaly support criteria:

a)  Fully qualified and certified safety support personnel support mishaps 100% of the time.
 

b)  Response times for mishaps shall be within 1 hour or less, 100% of the time.
 

c)  The contractor shall perform the duties associated with mishap response operations in a
professional and customer orientated manner with no more than 1 formal justified complaint
allowed per quarter.

5.  Operations safety procedure review criteria:

a)  Fully qualified and certified safety support personnel shall review procedures, 100% of the time.
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b)  The contractor shall review all new procedures (as directed by Range Safety) within seven work
days of receipt, 100% of the time.

 

c)  The contractor shall review all procedure changes (as directed by Range Safety) within 24 work
day hours of receipt, 100 % of the time.

 

d)  The contractor shall correctly categorize hazardous and non-hazardous procedures accordingly
with no more than one verified error annually.

 

e)  The contractor shall maintain the capability for real time procedure review and approval, for field
operations, 100% of the time.

6.  Safety engineering procedure and plans review criteria:

a)  The contractor shall provide fully qualified and degreed safety engineering support personnel
100% of the time for all safety engineering procedure and plan reviews.

 

b)  The contractor shall maintain the capability for real time engineering support, for field operations,
100% of the time.

 

c)  The contractor shall meet all suspense dates for reviews 100% of the time.

7.  Inspections, audits and visits criteria:

a)  The contractor shall provide fully qualified safety support personnel 100% of the time for all
inspections and audits.

 

b)  Alleged unsafe conditions and unsafe acts shall be inspected, within 24 work day hours of formal
notification, 95% of the time.

 

c)  New or modified hazardous operating locations/facilities and QD sited facilities shall be inspected
prior to initial use, 100% of the time.

 

d)  Annual and quarterly inspections shall be performed within one week of their schedule, 95% of
the time.

 

e)  Formal audits and inspections of processes and procedures shall be performed within 24 hours of
formal notification, 95% of the time.

 

f)  Inspection reports shall be provided for all inspections and audits with no more than one verified
and validated error (overlooked safety criteria) annually.
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8.  Occupational safety and health support criteria:

a)  Training programs shall be provided as directed by Range Safety with no more than 1 justified
formal complaint for technical inferiority or poor content.

 

b)  The hazard abatement program shall  be developed and maintained with no more than one formal,
justified complaint per quarter.

 

c)  All occupational support requirements for recording and maintaining injury records, conducting
trend analysis and submittal of Air Force reports shall be provided with no more than one formal,
justified complaint per quarter.
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1.D.11  Phase-in Plan
SRS clearly understands the

challenges of contract transitions and
have developed our approach to ensure
all work in progress proceeds
uninterrupted, at a high standard of quality
and with full customer cognizance of the
process.

 During transition we will:
• Reconfirm our understanding of the

SSC support requirements at
CCAS/PAFB; particularly work
(JON’s) ongoing at contract start.

• Place our Key People into position.
• Provide notification of Government

Security Activity in accordance with
FAR 5352.204-9000 to the 45
SPS/SRRC.

• Consummate security agreements
with the 45 SPS/SRRC in accordance
with FAR 5352.204-9001.

• Recruit/process qualified incumbent
employees and new hires in to SRS.

• Process Visit Requests and other
paperwork in accordance with DOD
5220.22M, National Industrial Security
Program Operating Manual, to obtain
or transfer Johnson Controls
employees and new hires security
clearances.

• Organize and prepare Task
Directives/assignments for
Operational Safety ongoing efforts to
ensure continuity.  Identify new efforts,
if any, to ensure they have immediate
attention.  Coordinate with the GPM
and applicable Associate contractors.

• Work with the CO and GPM to
establish cost targets as a function of
WBS, RBA/DBA, WON (JON), and
EEIC.

• Coordinate with the Contracting
Officer (CO) and GPM to define
PSM/RPM tasks.  Organize and
prepare individual Task Order (TO)
proposals and input into our MIS Task

Tracking System.  Electronically
forward to the CO and GPM.

• Confirm CFE requirements and
initiate purchase orders.

• Coordinate Associate Contractor
Agreements with the LBS, JBOS,
RTS, RSC, AND LO&S contractors.

• Upon direction of the 45 SW/CONS
Contracting Officer (CO) and release
of approved Task Orders ( JON’s)
assume all SSC tasks on or about
October 1, 1998.

We have a proven history of
phase-in success. Our most recent
Phase-in experience was the Ballistic
Missile Defense Organization’s
Commander-In-Chief Theater Missile
Defense Assessment Program.  SRS
exceeded the governments expectations
in providing a completely seamless
transition as we had proposed.  Program
delays prior to award reduced the
government transfer period to less than
thirty days. We succeeded in hiring
personnel in Vicenza, Italy; Stuttgart,
Germany; Seoul, South Korea; Tampa,
Florida; Washington, D.C.; San Diego,
California; and Hawaii.  The SRS
approach to phase-in is designed to
develop the teamwork necessary to
support the customer with no impact to
on-going operations and missions.

Our phase-in will be closely managed
by our highly experienced Phase-In
Manager (PIM) with support from his
equally experienced team, Figure 1.D.11-
1.  All critical phase-in activities are
shown on the phase-in schedule.

1.D.11.1  Organization and
Responsibilities
Our phase-in team, Figure 1.D.11-1, is
composed of experienced technical and
administrative personnel who will effect a
smooth transition while ensuring continuity
of operations.  Phase-in assignments
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match each team member's skills and on-
going responsibilities.  The team will be
expanded as necessary or if additional
phase-in and transition tasks are
identified or required.  Clerical support
provided as required, by our Titusville
office has not been identified on the chart.
Corporate support from SRS will be
made available as requested by our
Phase-In Manager (PIM).  Formal
implementation of phase-in activities will
begin on September 1, 1998.  MOA
negotiation and concurrence will begin
immediately following contractor selection
and authority to proceed is provided to
SRS.

Phase-In Team Members;  Key
personnel (*) will participate in our phase-
in activities along with members of SRS
corporate staff.  Their roles and
responsibilities are discussed in the
following paragraphs.

The phase-in team is headed by
our Phase-In Manager (PIM),
(REDACTED). Phase-in team members
will report to (REDACTED) and will be
responsible for the activities shown in
Figure 1.D.11-2. (REDACTED) resume
is included as attachment 1 to this  plan.
He has the ultimate responsibility for
ensuring all technical aspects of the
contract are transitioned with no
disruption in service.  (REDACTED) has
directed highly successful Phase-In efforts
and is well known in the aerospace/range
safety community. (REDACTED) will also
be responsible for resource planning and
acquisition., ensuring that the required,
qualified personnel and contractor
furnished equipment are in place and
ready on October 1, 1998. He will provide
technical assistance for contract
negotiations. He is responsible for
negotiating and approving Associate
Contractor Agreements.

(REDACTED), Operations
Support Team Manager, has worked
extensively with CCAS Operations and

Range Safety and will utilize his directly
related experience to provide advice and
assistance to our Phase-in Manager as
needed.  He will be responsible for
staffing the Operations Safety support
effort; ensuring training is accomplished;
and identifying and documenting relevant
work in progress, establishing schedules,
assigning work and preparing and
implementing work orders to ensure
continuity of ongoing effort. He will identify
and coordinate Operational Safety
SSMIS interfaces and requirements to
ensure their implementation. He is fully
qualified and will supervise the
Operations Safety tasks upon contract
start.

(REDACTED), Engineering
Support Team Manager, will utilize his
directly related experience to provide
advice and assistance to our PIM as
needed. He will support our PIM in
staffing the PSM/RPM effort; ensuring
SSC required training of all employees is
accomplished;  and identify and
coordinate relevant PSM/RPM tasks
recommendations with the GPM, prepare
Task Order (TO) estimates/schedules,
and prepare and implement work orders
for approved TO’s.  He will identify and
coordinate PSM/RPM SSMIS interfaces
and requirements to ensure their
implementation.

(REDACTED), Contracts and
Procurement Manager, will negotiate the
contract.  He will support (REDACTED) to
procure all needed contractor furnished
equipment (CFE) and services. He will
coordinate corporate procurement
resources as necessary for support.

(REDACTED), Human Resources
Manager, will manage personnel
transfers, review of incumbent policies
and procedures, recruitment and hiring,
badging, security processing, and
employee orientation. She will coordinate
employee benefits transition.  She will
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coordinate corporate Human Resources
as necessary for support.

(REDACTED), Program Assistant,
is a significant member of our phase-in
team.  She will work with all team
members to: ensure complete integration
of facility and CFE planning, equipment
coordination and installation; obtain local
licenses and documentation; accomplish
Government Furnished Equipment (GFE)
inventory, coordination, transfer, and
accountability; support interviewing,
hiring, briefing, and processing of
employees; support the training of
continuous improvement (CI), Proprietary
and Classified Data handling, and other
security program requirements; ensure
SSMIS system is established and
connected to the Wing LAN; and
accomplish support automated contract
financial management system integration
including Task Orders.  She will oversee
the SSMIS installation and checkout.
Existing SRS management policies and
procedures are anticipated to be utilized
in managing the SSC.  During the phase-
in these policies and procedures shall be
reviewed and evaluated for direct
applicability.  Where warranted changes
will be made.

1.D.11.2 Managing the Transition
Once notification of contractor selection
has been received, (REDACTED), will
immediately assume the operational
duties as PIM at CCAS/Titusville.
(REDACTED) and (REDACTED) will
initiate contract negotiations and MOA
efforts.  The full team, as shown in Figure
1.D.11-1, will commence duties on
September 1, 1998.  Our PIM has full
responsibility and authority to implement
plans and activities of phase-in team
members and other corporate resources.
He will immediately request, via the 45
SW/SES Government Program Manager
(GPM), that the incumbent LBS program
manager designate a responsible

Johnson Controls Manager to be our
principal phase-out contact and assign
other functional phase-out team members
necessary to accomplish planning and
scheduled activities.  Figure 1.D.11-2,
shows principal interfaces necessary for
conducting phase-in and phase-out
implementation, counterpart relationships,
functions, and assigned principal
personnel.  The 45 SW/CONS and the
GPM will have oversight and approval
authority for all incumbent and succeeding
contractor phase-in and phase-out
activities.  We will immediately begin
negotiation of the MOA and obtain
approval to initiate Phase-In.

We will prepare and distribute
weekly phase-in schedule updates. The
45 SW/SES, Johnson Controls and SRS
personnel may provide inputs as often as
necessary, and the schedules will be
updated a minimum of once a week.
These schedules will be tools to manage
activities and may be adjusted to
accommodate necessary changes in
priority. Incumbent contractor participation
in this agreement is consistent with their
phase-out obligation as set forth under
the "Continuity of Services (FAR 52.237-
3)".  Cooperation and teamwork will
characterize the conduct of all activities.
High-quality performance and delivery of
task commitments and products during
the phase-in/phase-out period are
expected to continue uninterrupted.  The
Phase-In MOA provides the foundation for
our phase-in; the phase-out of the
incumbent contractor; the transfer of
technical task responsibilities; and the
transition of appropriate documentation,
facilities, equipment and/or functions.

Temporary On Site Facilities:
During phase-in we request the use of
one office in SLC 13 (Operations Safety),
and one office (O S & H/GPM Liaison )  in
Building 423 on PAFB.

Off Site Facilities:   Our Phase-In
Team will immediately occupy our present
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SRS Titusville, Florida office to initiate
phase-in.  Our established procurement
process will obtain updated bids and
proceed with CFE purchases within our
bid costs, immediately upon contract
announcement.

1.D.11.3 Personnel Transition
  One of the first actions by our

phase-in team will be to address hiring
and transition of incumbent employees.
We will immediately request a full list of all
present and immediate past (one year)
Johnson Controls operational safety
function employees.  We will host a
reception for all current incumbent
employees.  This reception, will start with
a short registration and reception period.
At the designated start time,
(REDACTED) will begin the proceedings
and introduce our transition team.
(REDACTED), will make short
presentation about the corporation and
appropriate  welcoming remarks.

All incumbent employees that are
interested in continuing employment on
the SSC will make their desires known.
The remainder of the first half of the
reception will be devoted to presentations
by our Human Resource representatives,
a thorough explanation of our benefits,
benefit program entitlements, personnel
policies and procedures, and other
pertinent company policies.  The second
part of the reception will consist of a
refreshment break followed by the
opportunity for incoming employees to
speak with the management, personnel
and company representatives.  Individual
questions will be answered and resumes
will be processed by our Human
Resources personnel.

We believe in clear and open
communication to promote an informed
and motivated workforce.  Following the
reception, interviews will be scheduled
and held immediately.  The intent is to
determine within ten days of the reception

who will be hired.  Letters will be sent to
all incumbent employees who filled out
applications and/or were interviewed
notifying them of our hiring intention.

We will hire over 75 % of the total
incumbent employees presently
employed in the LBS Safety function and
will successfully obtain 95% of Johnson
Controls employees that are made job
offers.

We will recognize incumbent
employee seniority with benefit program
entitlements as discussed in Section
1.D.6 Resource Management Plan
(Please see this reference for detailed
discussions on benefits and TCP.)

Johnson Controls management
cooperation is essential regarding
verification of individual employee service
dates, security clearance, training
certification records, and other necessary
information that will benefit the employees
and the USAF.  Day-to-day coordination
and information exchange will take place
between Johnson Controls and SRS
human resources counterparts.  As
necessary, we will prepare information
requests and submit them for CO/GPM
approval.

If incumbent employees currently
hold certifications (e.g. safety training for
pad entry, unescorted entry to controlled
or restricted areas) requiring special
badging, we will coordinate approval of
the need for continuation of these
requirements with the GPM.

Training in Continuous
Improvement (CI) techniques,
procurement ethics, proprietary and
classified data handling, Task Order
contracting and use of our automated
SSMIS/Task Tracking System will be
provided. SSMIS training will be available
to the customer.

SRS’s key personnel are being
transferred and dedicated from our local
Space Systems Acquisition Contract.
Other personnel may be utilized in a
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dedicated or shared  effort from that
contract as required.

We will provide 30 day notification
of Government Security Activity in
accordance with FAR 5352.204-9000 to
the 45SPS/SRRC.  We will enter into
visitor security agreement(s) in
accordance with FAR 5352.204-9001,
Visitor Group Security Agreements.

We will process Visit Requests,
requests for personnel clearance (PCL)
and other paperwork in accordance with
DOD 5220.22M, National Industrial
Security Program Operating Manual to
obtain or transfer Johnson Controls
employees security clearances. For
incumbent personnel who possess a PCL
and accept our employment offer, we will
process a Form 562 via datafax to
DISCO requesting that the incumbent
employees clearance be transferred to
SRS by the start date of the new contract.
This has been accomplished successfully
on other contracts transitioned to SRS.
Cooperation by Johnson Controls is
critical as we require access to the
individual employee’s security file to
obtain the necessary data for the Form
562.

In the unlikely case that we need
clearances for new hires, we will request
a reinstatement by submitting an SF 86 to
DISCO for fast track response, if they
have held a clearance within the past two
years.  If the new hire has never held a
clearance or the time lapse was longer
then two years, a clearance will be
requested in accordance with NISPOM 2-
202 Pre-employment Clearance Action.
In any case only personnel with a valid
PCL will be allowed access to classified
data.

One of the last actions will be to
obtain base identification.  New
personnel, upon CO approval will be
processed during the week prior to
contract start.  Upon CO approval, we will
provide a list of transitioning employees

and the required data, to the Security
Police office for processing.  Jointly we
shall develop a schedule that meets the
contract needs and that can be supported
by the Security Police office.

1.D.11.4 Transitioning Work In
Progress
 Early in the phase-in period, we will
discuss open tasks (JON’s) with the GPM
and his designated counter parts to
identify on-going activities to be
evaluated. SRS will work very closely with
the GPM, his designated technical
counter parts, Johnson Controls
management and technical leads and the
Associate Contractors to ensure we
understand the work in progress and are
prepared to continue it at a high standard
of quality upon contract transition.  Upon
an understanding with the GPM of the
transitioning tasks, work orders will be
prepared, prioritized by criticality and
schedule, and entered into our SSMIS
and CRAS.

As recruiting and hiring actions
progress, we will match the developing
skill base to the work requirement.  Our
Technical Manager/Lead’s will prepare
work plans that document employee
assignments.  Throughout this process,
we propose to hold weekly status
meetings with the GPM to review
progress, highlight issues and
develop/coordinate solutions.  Daily
stand-up status meetings will be held to
ensure continuous communication and
rapid response during this dynamic
period.  The customer is invited and
welcome to attend at any time.

1.D.11.5 Facilities and Property
Transition

  The incumbent contractor will
transfer GFP/GFE, in accordance with the
Phase-In MOA and Schedule.  We have
reviewed the list of GFP in Section J,
Attachment 5 of the RFP and will include
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furnishings, equipment, associated
specifications, drawings, handbooks, and
records, items on order, if any. If
equipment maintenance is required, or
the GFE is unsuitable for service,  we will
notify the GPM/CO and obtain disposition
instructions.

We are experienced in transferring
service agreements, supplier
agreements, and/or subcontracts and are
prepared do so to support the mission.
As applicable, we will immediately begin
assessing the scope and plan the
process for transferring classified
documentation and material.

1.D.11.6 Schedule:  The phase-in
schedule, shown in Figure 1.D.12-3,
illustrates our planned timeline of events.
Because of our experience and well
developed phase-in plan, we will be very
responsive to changes in the phase-in
schedule as dictated by the 45 SW.

1.D.11.7   Corporate Oversight:
(REDACTED), SRS Technologies CEO
will provide corporate oversight of our
phase-in and transition activities.  He will
receive weekly progress reports from
(REDACTED).  He will conduct a
readiness review one week prior to
contract start.  (REDACTED) will secure
additional corporate support, as
necessary, to ensure the phase-in
objectives are met.

1.D.11.8  Assumptions:  Upon SSC
award to SRS the incumbent LBS
contractor Johnson Controls, will: fully

cooperate in good faith; immediately
make available a full list of Operational
Safety employees, including those that
only work part time, personnel that may
have been laid off in the past year due to
reduction in effort, and subcontractors/
consultants; provide rapid/timely access
to their employees personnel records,
training records and security files;
cooperate in establishing and concurring
on a Memorandum of Agreement defining
their Phase-Out tasks and supporting
SRS’s Phase-In tasks and schedule;
support timely release of Operations
Safety employees to SRS as identified;
actively support accountability
review/inventory of data and report files,
Checklists, Plans, Technical Library
files/references and other GFP/GFE such
as vehicles, radios, safety equipment,
etc., in preparation for transfer; assist in
identifying tasks requiring SBI’s;  and
timely support SRS in understanding and
evaluating on-going technical tasks
including man loading, schedules and
interfaces.

We will ensure that all incumbent
personnel possess Security clearances at
the Secret level or higher;  meet the
requirements of the Personnel Security
Program;  and have received training in
and understand the Air Force Resource
Protection Program, the Air Force Anti
Terrorism Program, the classified Data
and FOUO handling, marking and control
requirements and the applicable "Items of
Critical Information" protection.
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SECTION 13 CONTINUED:

REFERENCE 11B:  THE FOLLOWING LIST OF SECURITY CLASSIFICATION
GUIDES ARE APPLICABLE AND WILL BE PROVIDED BY THE SPONSOR TO
THE CONTRACTOR;

 ATLAS II SCG, 1 OCT 90
DELTA II MLV GPS DELTA II SCG, JUL 93 (REV 4)
AFP 104 SCG, 7 OCT 94, REPRINT INCLUDES CHANGE 1, 27 JUL 95
RED TIGRESS SCG, 12 JUN 91
AFP 878 SCG, 7 OCT 94, REPRINT INCLUDES CHANGE 1, 27 JUL 95.
STS SCG, 16 JUN 89, LETTER CHANGE #4, 31 JAN 91
SLBM SCG,  6 AUG 84 ( CHANGE 5)
DSCS SCG, 1 FEB 95
NAVSTAR GPS SCG,1 FEB 95
AFP 948 SCG,  30 JAN 91
OPNAVINST S5513.5B-27, CHANGE 1, 19 DEC 95
DSSO SCG, 22 FEB 91
TITAN IV SCG OR SYSTEM PROTECTION GUIDE FOR LAUNCH SYSTEMS AND
APPLICABLE PAYLOADS SCGs OR SYSTEM PROTECTION GUIDES FOR
PAYLOAD SYSTEMS.

REFERENCE 11E- CONTRACT IS FOR ENGINEERING SERVICES.
CLASSIFICATION MARKINGS ON THE MATERIAL TO BE FURNISHED WILL
PROVIDE THE CLASSIFICATION GUIDANCE NECESSARY FOR THE
PERFORMANCE OF THIS CONTRACT.
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OLD TG NEW LOC NOMENCLATURE SERIAL STOCK No  COST

492031 195 RM 9 BATTERY CHARGER MOTOROLA 5820PNTN4796  $618.00
492198 197 RM 9 BATTERY CHARGER MOTOROLA 5820PNTN4796  $618.00
492651 199 RM 9 BATTERY CHARGER MOTOROLA 5820PNTN4796  $618.00
604492 198 RM 9 BATTERY CHARGER MOTOROLA 5820PNTN4796  $816.00

200 RM 9 BATTERY MAINT SYSTEM MOTOROLA TDN9430B 5820NS  $650.00
499531E 134 RM 1 BINOCULAR 7X50 B-L O 203847 6650005300974  $193.00
499435 305 RM 3 BOOK CASE SHELVES 7110005437228  $20.00
610982 83 RM 13 BOOKCASE 7110011351998  $50.00
610403 10 RM 12 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610404 9 RM 12 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610405 8 RM 12 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610406 7 RM 12 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610382 104 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610383 103 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610384 102 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610385 109 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610386 108 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610387 107 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610398 101 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610402 21 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610420 64 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610422 119 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610426 99 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610427 100 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610975 88 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610976 89 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610977 90 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610978 91 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610979 80 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610980 81 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610981 82 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610983 87 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610984 86 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610985 85 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610986 84 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610990 106 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610991 65 RM 13 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610389 278 RM 3 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610390 277 RM 3 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610407 282 RM 3 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610408 281 RM 3 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610409 280 RM 3 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610410 279 RM 3 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610411 287 RM 3 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610412 286 RM 3 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610413 285 RM 3 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610414 284 RM 3 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610399 179 RM 4 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610400 177 RM 4 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610401 178 RM 4 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
499440 260 RM 6 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
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610391 258 RM 6 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610392 257 RM 6 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610393 256 RM 6 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610394 254 RM 6 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610395 253 RM 6 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610396 253 RM 6 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610397 251 RM 6 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610421 261 RM 6 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
610987 255 RM 6 BOOKCASE 1 UNIT W/TOP 7110002626648  $12.00
606178 230 RM 7 BOOKCASE 1 UNIT W/TOP 7110002626648  $48.00
606179 231 RM 7 BOOKCASE 1 UNIT W/TOP 7110002626648  $48.00
607764 137 RM 1 BOOKCASE 1UNIT W/TOP 7110002626648  $24.00
606173 105 RM 13 BOOKCASE 1UNIT W/TOP 7110002626648  $12.00
500191 131 RM 1 BOOKCASE GSA 7110001491621  $81.00
607768 249 RM 6 BOOKCASE UPPER 36X46 LTOAK 7110PNCC8332L0  $12.00
607769 248 RM 6 BOOKCASE UPPER 36X46 LTOAK 7110PNCC8332L0  $12.00

276 HALL 1 BULLETIN BOARD 7195NSN  $65.00
344 HALL 2 BULLETIN BOARD 7195NSN  $65.00
321 RM 5 BULLETIN BOARD 7195NSN  $65.00
250 RM 6 BULLETIN BOARD 7195NSN  $65.00

499245 295 RM 3 CABINET 2 DRW 7110005515491  $29.00
499278 296 RM 3 CABINET 2 DRW 7110005515491  $29.00
501485 33 RM 10 CABINET 3 DRW LTR 7110005154475  $100.00
606174 47 RM 10 CABINET COMB 4DRW 1 SHELF 7110001491663  $304.00
501497 11 RM 12 CABINET COMB 4DRW 1 SHELF 7110001491663  $335.00
501498 12 RM 12 CABINET COMB 4DRW 1 SHELF 7110001491663  $335.00
492897 112 RM 13 CABINET COMB 4DRW 1 SHELF 7110001491663  $304.00
612708 113 RM 13 CABINET COMB 4DRW 1 SHELF 7110001491666  $319.00
499237 118 RM 13 CABINET COMB 4DRW 1 SHELF 7110001491663  $304.00
492900 59 RM 14 CABINET COMB 4DRW 1 SHELF 7110001491663  $304.00
492820 308 RM 3 CABINET COMB 4DRW 1 SHELF 7110001491663  $304.00
611066 247 RM 6 CABINET COMB 4DRW 1 SHELF 7110001491663  $335.00
501133 129 RM 1 CABINET FILE 5 DRW 7110004971829  $178.00
499510 34 RM 10 CABINET FILE 5 DRW 7110001491661  $291.00
499421 116 RM 13 CABINET FILE 5 DRW 7110001491661  $291.00
606169 148 RM 2 CABINET FILE 5 DRW 7110001491661  $291.00
606167 191 RM 9 CABINET KEY 7125005267644  $35.00
499302 173 RM 4 CABINET STROAGE 2 DR GRAY 7125006415436  $76.00
499303 229 RM 7 CABINET STROAGE 2 DR GRAY 7125006415436  $76.00
499300 181 RM 8 CABINET STROAGE 2 DR GRAY 7125006415436  $76.00
499301 183 RM 8 CABINET STROAGE 2 DR GRAY 7125006415436  $76.00
499304 182 RM 8 CABINET STROAGE 2 DR GRAY 7125006415436  $76.00
617827 228 RM 7 CAMERA ACC KIT KODK 12 O64100 6760P2534  $329.00
617262 227 RM 7 CAMERA DIGITAL 3XZOOM DC120 EKB70700413 6720P85244399  $799.00

607771A 96 RM 13 CD ROM EXTERNAL CDR 73 NEC 832922 7025EPT090030  $250.00
615106 316 RM 1 CELL PHONE W/CASE & BATRY 165/15927986 5805P3810A  $97.00
615103 366 RM 12 CELL PHONE W/CASE & BATRY 165/15842547 5805P3810A  $97.00
615105 367 RM 12 CELL PHONE W/CASE & BATRY 165/15836206 5805P3810A  $97.00
615102 368 RM 13 CELL PHONE W/CASE & BATRY 165/1591569 5805P3810A  $97.00
615101 315 RM 3 CELL PHONE W/CASE & BATRY 165/15808302 5805P3810A  $97.00
615104 275 RM 6 CELL PHONE W/CASE & BATRY 165/15896802 5805P3810A  $97.00
490860 92 RM 13 CHAIR BLUEBLACK 7110011883953  $96.00
491275 68 RM 13 CHAIR BLUEBLACK 7110011883953  $96.00
491270 172 RM 5 CHAIR BLUEBLACK 7110011883953  $96.00
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354 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
355 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
356 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
357 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
358 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
359 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
360 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
361 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
362 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
363 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
364 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
365 RM 14 CHAIR BROWN WO/ARMS 7110NSN  $96.00
352 RM 5 CHAIR BROWN WO/ARMS 7110NSN  $96.00

616512 41 RM 10 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
617089 36 RM 10 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
617095 38 RM 10 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
617096 49 RM 10 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
616530 28 RM 12 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
617091 18 RM 12 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
617092 30 RM 12 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
616517 72 RM 13 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
616518 78 RM 13 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
616527 114 RM 13 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
616529 97 RM 13 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
617093 67 RM 13 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
617098 110 RM 13 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
617821 122 RM 13 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $186.00
616520 290 RM 3 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
616526 294 RM 3 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
616528 307 RM 3 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
617088 288 RM 3 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
617090 314 RM 3 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
617099 304 RM 3 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
617822 176 RM 4 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $186.00
616519 263 RM 6 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
616522 267 RM 6 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $119.00
617094 264 RM 6 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
617097 262 RM 6 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $165.00
617823 245 RM 6 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $186.00
617824 270 RM 6 CHAIR EXEC HIGH BACK GRAY 7110PD4014HH-12  $186.00
612456 133 RM 1 CHAIR JUDICIAL CINAMON 7110PTPN6887  $450.00
612457 25 RM 12 CHAIR JUDICIAL CINAMON 7110PTPN6887  $179.00
612733 43 RM 10 CHAIR ROTARY W/ARMS BLACK 7110009527209  $179.00
612732 19 RM 12 CHAIR ROTARY W/ARMS BLACK 7110009527209  $211.00
611743 302 RM 3 CHAIR ROTARY W/ARMS BLACK 7110009527209  $178.00
612731 171 RM 5 CHAIR ROTARY W/ARMS BLACK 7110009527209  $179.00
499212 139 RM 1 CHAIR STR WOOD W/O ARMS 7110002825170  $28.00
499213 141 RM 1 CHAIR STR WOOD W/O ARMS 7110002825170  $28.00
499214 138 RM 1 CHAIR STR WOOD W/O ARMS 7110002825170  $28.00
499215 140 RM 1 CHAIR STR WOOD W/O ARMS 7110002825170  $28.00
499483 35 RM 10 CHAIR STRAIGHT BACK W/O ARMS 7110002738785  $11.00
499234 61 RM 14 CHAIR STRAIGHT BACK W/O ARMS 7110002738785  $11.00
603109 150 RM 2 CHAIR STRAIGHT BACK W/O ARMS 7110002738785  $11.00
499240 309 RM 3 CHAIR STRAIGHT BACK W/O ARMS 7110002738785  $11.00
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499481 259 RM 6 CHAIR STRAIGHT BACK W/O ARMS 7110002738785  $11.00
607767 226 SHOWER CHAIR STRAIGHT BACK W/O ARMS 7110002738785  $29.00
602377 4 RM 12 CHAIR SWIVEL BLACK W/ARMS 7110WP80003647  $320.00
602379 6 RM 12 CHAIR SWIVEL BLACK W/ARMS 7110WP80003647  $320.00
602380 160 RM 2 CHAIR SWIVEL BLACK W/ARMS 7110WP80003647  $320.00
602378 238 RM 7 CHAIR SWIVEL BLACK W/ARMS 7110WP80003647  $320.00

604173A 21 RM 12 COMP GATEWAY 2000 3902853 7025PNEWTOWER  $2,186.00
604171A 69 RM 13 COMP GATEWAY 2000 3902869 7025PNEWTOWER  $2,186.00
604178A 301 RM 3 COMP GATEWAY 2000 3902877 7025PNEWTOWER  $2,186.00
603272A 168 RM 5 COMP GATEWAY 2000 3308074 7025250470100  $2,076.00
615961A 45 RM 10 COMPUTER  GTSI 433DXD 23D9120 7025P433DXD  $1,998.00
615963A 14 RM 12 COMPUTER  GTSI 433DXD 23D9587 7025P433DXD  $1,998.00
615958A 311 RM 3 COMPUTER  GTSI 433DXD 23C7637 7025P433DXD  $1,998.00
615957A 236 RM 6 COMPUTER  GTSI 433DXD 23F0282 7025P433DXD  $1,998.00
600378A 136 RM 1 COMPUTER GTSI 433DX/D 23-D5284 7025PSM1  $2,000.00
600367A 1 RM 12 COMPUTER GTSI 433DX/D 23-D5069 7025PSM1  $2,000.00
600370A 94 RM 13 COMPUTER GTSI 433DX/D 23-D5361 7025PSM1  $2,000.00
600375A 164 RM 5 COMPUTER GTSI 433DX/D 23-D8038 7025PSM1  $2,000.00
602478A 235 RM 6 COMPUTER GTSI ALD 23BMCT2 7010DCLIN0003AB  $1,556.00
602480A 243 RM 6 COMPUTER GTSI ALD 23BMAZ1 7010DCLIN0003AB  $1,556.00

350 RM 13 COMPUTER PRINTER STAND 7110P50317  $35.00
351 RM 13 COMPUTER PRINTER STAND 7110P50317  $35.00
317 RM 2 COMPUTER PRINTER STAND 7110P50317  $35.00
318 RM 2 COMPUTER PRINTER STAND 7110P50317  $35.00
319 RM 5 COMPUTER PRINTER STAND 7110P50317  $35.00
320 RM 5 COMPUTER PRINTER STAND 7110P50317  $35.00
274 RM 6 COMPUTER PRINTER STAND 7110P50317  $35.00

602526 55 RM 11 CONSOLE SINGLE BAY BLUE AMCO 5975HS25443A  $1,089.00
499530 155 RM 2 CONTROL REMOTE GE DESKON II 2153136 5820PGE513A181  $311.00
499272 143 HALL 1 COSTUMER CLARIDGE 7195000046733  $168.00
606168 145 RM 2 CREDENZA 7110001491659  $296.00
493049 52 RM 11 CREDENZA 4DR 1SHF 2 DRWAL 7110001280094  $232.00
493050 53 RM 11 CREDENZA 4DR 1SHF 2 DRWAL 7110001280094  $232.00
493051 283 RM 3 CREDENZA 4DR 1SHF 2 DRWAL 7110001280094  $232.00
493365 75 RM 13 CREDENZA PARCH W/WOOD TOP 7110001280546  $116.00
495326 74 RM 13 CREDENZA PARCH W/WOOD TOP 7110001280546  $116.00
496201 147 RM 2 CREDENZA PARCH W/WOOD TOP 7110001280546  $116.00
491795 29 RM 12 DESK 30X60 7110011351992  $212.00
490947 120 RM 13 DESK 30X60 7110011351992  $202.00
491791 123 RM 13 DESK 30X60 7110011351992  $212.00
603106 66 RM 13 DESK 30X60 7110011351992  $202.00
490948 306 RM 3 DESK 30X60 7110011351992  $202.00
499484 293 RM 3 DESK 30X60 7110011351992  $202.00
490946 272 RM 6 DESK 30X60 7110011351992  $202.00
491093 266 RM 6 DESK 30X60 7110011351992  $212.00
491796 246 RM 6 DESK 30X60 7110011351992  $212.00
618025 44 RM 10 DESK COMPUTER 7110P901744E  $206.00
618024 20 RM 12 DESK COMPUTER 7110P901744E  $206.00
600005 297 RM 3 DESK COMPUTER HUTCH 7110P50317  $184.00
600004 170 RM 5 DESK COMPUTER HUTCH 7110P50317  $184.00
618026 130 RM 1 DESK COMPUTER ULTRAVIE 7110P901884E  $290.00
613352 310 RM 3 DESK COMPUTER W/DRAWER 7110P50311  $170.00
603107 165 RM 5 DESK COMPUTER W/DRAWER 7110P50311  $170.00
613351 233 RM 7 DESK COMPUTER W/DRAWER 7110P50311  $170.00
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600000 196 RM 12 DESK COMPUTER/HUTCH 7110P50317  $184.00
600003 13 RM 12 DESK COMPUTER/HUTCH 7110P50317  $184.00
600001 93 RM 13 DESK COMPUTER/HUTCH 7110P50317  $184.00
600002 71 RM 13 DESK COMPUTER/HUTCH 7110P50317  $184.00
500187 132 RM 1 DESK FLAT TOP 7110001491631  $227.00
499490 37 RM 10 DESK FLAT TOP 7110002709840  $212.00
499277 42 RM 10 DESK FLAT TOP 7110002709840  $81.00
499499 39 RM 10 DESK FLAT TOP 7110002709840  $81.00
499506 48 RM 10 DESK FLAT TOP 7110002709840  $81.00
499488 5 RM 12 DESK FLAT TOP 7110002709840  $212.00
499429 3 RM 12 DESK FLAT TOP 7110002709840  $81.00
499485 24 RM 12 DESK FLAT TOP 7110002709840  $81.00
499511 31 RM 12 DESK FLAT TOP 7110002709840  $81.00
499520 17 RM 12 DESK FLAT TOP 7110002709840  $81.00
499247 79 RM 13 DESK FLAT TOP 7110002709840  $81.00
499438 73 RM 13 DESK FLAT TOP 7110002709840  $81.00
606171 111 RM 13 DESK FLAT TOP 7110001499163  $211.00
607762 158 RM 2 DESK FLAT TOP 7110002709840  $81.00
607763 159 RM 2 DESK FLAT TOP 7110002709840  $81.00
499263 291 RM 3 DESK FLAT TOP 7110002709840  $81.00
499436 313 RM 3 DESK FLAT TOP 7110002709840  $81.00
499439 303 RM 3 DESK FLAT TOP 7110002709840  $81.00
499505 289 RM 3 DESK FLAT TOP 7110002709840  $81.00
499417 175 RM 4 DESK FLAT TOP 7110002709840  $81.00
606172 174 RM 4 DESK FLAT TOP 7110002709840  $81.00
499241 269 RM 6 DESK FLAT TOP 7110002709840  $81.00
499430 265 RM 6 DESK FLAT TOP 7110002709840  $81.00
499434 268 RM 6 DESK FLAT TOP 7110002709840  $81.00
475933 15 RM 13 DESK OFFICE GSA 711000LSN  $99.00
492063 192 RM 9 DUSTBUSTER, CORDLESS HAND 7910P01925028  $24.00
499287 193 RM 9 DUSTBUSTER, CORDLESS HAND 7910P01925028  $24.00
901339 271 RM 6 FAN 12 INCH TABLE 4140002569912  $26.00
617826 124 LADIES FAN 16 INCH TABLE MDL 9151K 4140P4C508  $39.00
901338 50 RM 10 FAN 16 INCH TABLE 4140002569912  $26.00
499504 27 RM 12 FAN 16 INCH TABLE 41400519319  $29.00
901337 26 RM 12 FAN 16 INCH TABLE 4140002569912  $26.00
499233 98 RM 13 FAN 16 INCH TABLE 4140002569913  $21.00
499426 117 RM 13 FAN 16 INCH TABLE 71169 4140008519319  $29.00
499295 128 RM 14 FAN 16 INCH TABLE 4140002569913  $21.00
499270 144 RM 2 FAN 16 INCH TABLE 71594 4140008519319  $29.00
499501 298 RM 3 FAN 16 INCH TABLE 4140008519319  $29.00
617825 299 RM 3 FAN 16 INCH TABLE MDL 9151K 4140P4C508  $39.00
499441 237 RM 7 FAN 16 INCH TABLE 4140002569913  $21.00
607766 224 SHOWER FAN 16 INCH TABLE 4140008519319  $29.00
616831 146 RM 2 FAX MACHINE LASER 9912798 5815P9910  $1,098.00

201 RM 13 FEDERAL INTERCEPTOR 19403 2540NSN  $250.00
450905 333 RM 9 FM RADIO 654APL0229 5820P019482520  $1,372.00
450906 330 RM 9 FM RADIO 654APL0231 5820P019482520  $1,372.00
450907 328 RM 9 FM RADIO 654APL0227 5820P019482520  $1,372.00
450908 341 RM 9 FM RADIO 654APL0228 5820P019482520  $1,372.00
450909 326 RM 9 FM RADIO 654APL0226 5820P019482520  $1,372.00
450910 342 RM 9 FM RADIO 654APL0230 5820P019482520  $1,372.00
492632 337 RM 9 FM RADIO 65HAQJ005 5820P019482520  $1,353.00
492634 331 RM 9 FM RADIO 65HAQJ008 5820P019482520  $1,353.00
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492635 334 RM 9 FM RADIO 65HAQJ009 5820P019482520  $1,353.00
492636 329 RM 9 FM RADIO 65HAQJ007 5820P019482520  $1,353.00
492637 340 RM 9 FM RADIO 65HAQJ004 5820P019482520  $1,353.00
492640 339 RM 9 FM RADIO 65HAQJ0010 5820P019482520  $1,353.00
491263 156 RM 2 HUTCH COMPUTER OSULLIVAN 7110P0312642829  $274.00
499416 56 AC ICE MACHINE 900160907 4110PCSE3A  $1,317.00
617008 369 RM 13 INDICATOR ELECTRIC WIND SPEED 837864 6680PHV335  $215.00

603123A 241 RM 6 KEYBOARD ERGNMC 9503004245 7025P213471  $99.00
223 81082 LIGHT BAR RED 2540NSN  $50.00
219 26095 LIGHT BAR RED 2540NSN  $50.00
207 LIGHT BAR RED 2540NSN  $50.00
212 LIGHT BAR RED 2540NSN  $50.00
218 81158 LIGHT BAR RED 2540NSN  $50.00
216 26088 LIGHT BAR RED 2540NSN  $50.00
204 LIGHT BAR RED 2540NSN  $50.00
208 RM 14 LIGHT BAR RED 2540NSN  $50.00

499293 125 LADIES LOCKER 2 TIER 6-UNIT 7125P220227  $145.00
466290 187 RM 8 LOCKER 2 TIER 6-UNIT 7125P220227  $145.00
499289 185 RM 8 LOCKER 2 TIER 6-UNIT 7125P220227  $145.00
499291 184 RM 8 LOCKER 2 TIER 6-UNIT 7125P220227  $145.00
499292 186 RM 8 LOCKER 2 TIER 6-UNIT 7125P220227  $145.00
433586 225 SHOWER LOCKER 2 TIER 6-UNIT 7125P220227  $145.00
501307 188 RM 8 LOCKER DOUBLE SUPERIOR STEEL 7125P0373902520  $317.00
501308 189 RM 8 LOCKER DOUBLE SUPERIOR STEEL 7125P0373902520  $317.00
617961 190 RM 8 MEGAPHONE ELECTRIC 10-WATT MDL A15 581P7B12200  $135.00
492933 51 RM 11 MICROWAVE OVEN MAGICCHEF 18960263 7310PM41B10P  $228.00
492934 76 RM 13 MICROWAVE OVEN MAGICCHEF 18960261 7310PM41B10P  $228.00

603310A 169 RM 5 MONITOR  GATEWAY 2000 8639415 7025PCPD-15F13  $376.00
615960A 46 RM 10 MONITOR COLOR CTX CMS1461 A7033701942 7025PCMS-1461H  $300.00
600368A 2 RM 12 MONITOR COLOR CTX CMS1461 7033501164 7025PCMS-1461H  $298.00
615962A 15 RM 12 MONITOR COLOR CTX CMS1461 A7033603274 7025PCMS-1461H  $300.00
600369A 95 RM 13 MONITOR COLOR CTX CMS1461 7033700525 7025PCMS-1461H  $298.00
615959A 312 RM 3 MONITOR COLOR CTX CMS1461 A7033701264 7025PCMS-1461H  $300.00
600374A 242 RM 6 MONITOR COLOR CTX CMS1461 7034431714 7025PCMS-1461H  $298.00
615956A 240 RM 6 MONITOR COLOR CTX CMS1461 A7033701934 7025PCMS-1461H  $300.00
600377A 239 RM 7 MONITOR COLOR CTX CMS1461 7033700511 7025PCMS-1461H  $298.00
618218A 135 RM 1 MONITOR DAYTEK DT1436D D4708M201755 7025PDT1436D  $556.00
604215A 70 RM 13 MONITOR GATEWAY 2000 8856090 7025PCPD-15F13  $300.00
604212A 152 RM 2 MONITOR GATEWAY 2000 8856133 7025PCPD-15F13  $300.00
606334A 300 RM 3 MONITOR GATEWAY 2000 8677466 7025PCPD-15F13  $300.00
604228A 22 RM 12 MONITOR GATEWAY CPD15F13 8856454 7025PCPD-15F13  $300.00
602482A 163 RM 5 MONITOR MAGNAVOX CM 2099 36610427 710PCM2099  $300.00
602481A 234 RM 6 MONITOR MAGNAVOX CM 2099 36610495 710PCM2099  $300.00
614536 57 RM 14 MONITOR/TV 19 IN PANASONIC 13AA10333 5820PAG520  $590.00

604175A 153 RM 2 NEW TOWER 3902879 9999PNEW TOWER  $2,186.00
496683 157 RM 2 OFFICE STAND 7110006019849  $77.00
496684 232 RM 7 OFFICE STAND 7110006019849  $77.00
499296 128 LADIES OTTOMAN BAKER 7105009266197  $111.00
900708 370 RM 1 PAGER, COMM PACTEL/AIRTOUCH BP5XUL7QKM 5820P0221432520  $81.00

162 RM 2 PAPER CUTTER 7520NSN  $5.00
602065A 16 RM 12 PRINTER EPSON LQ-570 41NE269377 7025P630A  $350.00
617174A 167 RM 5 PRINTER HP PDESKJET 1000CSE CO SG773120JD 7025PC2670A#ABA  $465.00
600376A 151 RM 2 PRINTER LASERJET 4HP CZ001A USTC028520 7025PSM1  $1,342.00
602479A 166 RM 5 PRINTER LASERJET 4HP CZ001A USFC079561 7025PSM1  $1,342.00
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615135 206 RM 13 RADIO MOTOROLA 6 CHANNL 428TWU4605 5820PGM300  $469.00
615136 217 RM 13 RADIO MOTOROLA 6 CHANNL 428TWU4620 5820PGM300  $469.00
615137 215 RM 13 RADIO MOTOROLA 6 CHANNL 428TWU4622 5820PGM300  $469.00
615161 211 RM 13 RADIO MOTOROLA 6 CHANNL 428TWU3174 5820PGM300  $469.00
615162 221 RM 13 RADIO MOTOROLA 6 CHANNL 428TWU4625 5820PGM300  $469.00
431028 212 RM 13 RADIO MOTOROLA MCX 100 484PKY1082 5820P02890328  $1,056.00
448442 202 RM 13 RADIO MOTOROLA MCX 100 484PNQ2209 5820P0276612829  $1,338.00
448443 220 RM 13 RADIO MOTOROLA MCX 100 484PMQ2211 5820P0276612829  $1,338.00
448445 222 RM 13 RADIO MOTOROLA MCX 100 484PMQ2207 5820P0276612829  $1,338.00
901138 327 RM 9 RADIO PORTABLE MOTOROLA 654AWC0014 5440PH995AT053H  $1,171.00
901139 338 RM 9 RADIO PORTABLE MOTOROLA 654AWC0018 5440PH995AT053H  $1,171.00
901140 336 RM 9 RADIO PORTABLE MOTOROLA 654AWC0019 5440PH995AT053H  $1,171.00
901141 335 RM 9 RADIO PORTABLE MOTOROLA 654AWC0017 5440PH995AT053H  $1,171.00
901143 343 RM 9 RADIO PORTABLE MOTOROLA 654AWC0016 5440PH995AT053H  $1,171.00
901144 332 RM 9 RADIO PORTABLE MOTOROLA 654AWC0015 5440PH995AT053H  $1,171.00
604411 54 RM 11 REFRIG FREEZER WHI WESTINGHS LA5450796 4110013165730  $499.00
499418 77 RM 13 REFRIGERATOR 3 CF 8554739 4110P324762520  $125.00
499229 149 RM 2 SAFE 5 DWR COMB LOCK MOSLER 1533630 7110009209328  $1,366.00

601984A 23 RM 12 SCANNER SCANJET IIP HP C1797B 3316J44867 7010G866-1388  $543.00
499297 127 LADIES SETTEE 2 SEAT BAKER 7105009350560  $363.00
607761 161 RM 2 SHREDDER REXEL PAPER 7490PREXELSHRED  $500.00
392439 210 SIREN MOTOROLA T1300 NW0727 6310ASD-T1300A  $259.00
499294 126 LADIES STAND 3 DRAWER BAKER 7105001431244  $132.00
499273 58 RM 14 STAND DICTIONARY 7110001326465  $36.00
607757 32 RM 12 STAND TYPEWRITER 7110001328203  $20.00
499236 244 RM 6 TABEL UNIT 7110007540790  $63.00
606170 142 RM 1 TABLE OFFICE 7110007536364  $35.00
607772 40 RM 10 TABLE OFFICE 7110001492045  $71.00
493820 60 RM 14 TABLE OFFICE 7110007536364  $35.00
499225 62 RM 14 TABLE OFFICE 7110001492045  $147.00
499285 63 RM 14 TABLE OFFICE 7110001492045  $147.00
USAF 353 RM 14 TABLE OFFICE 7110001492045  $147.00
499306 324 RM 9 TABLE WORK 7195L0001052  $139.00
603108 292 RM 3 TELEPHONE STAND 7110NSN  $20.00

602066A 154 RM 2 TYPEWRITER IBM 110772912 7430006639668  $396.00
613350 194 RM 9 VACUM CLEANER 7910P464-38  $148.00

345 HALL 2 WHITE BOARD 7195NSN  $65.00
346 HALL 2 WHITE BOARD 7195NSN  $65.00
347 HALL 2 WHITE BOARD 7195NSN  $65.00
322 RM 1 WHITE BOARD 7195NSN  $65.00
323 RM 1 WHITE BOARD 7195NSN  $65.00
348 RM 14 WHITE BOARD 7195NSN  $65.00
349 RM 14 WHITE BOARD 7195NSN  $65.00
325 RM 9 WHITE BOARD 7195NSN  $65.00

 $111,611.00
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Award Fee Plan

1.  Introduction.

a.  This Award Fee Plan is the basis for the Government’s evaluation of the
contractor’s performance on the Safety Support Contract (SSC).  The purpose of the plan
is to define the processes and criteria used to present an integrated assessment of the
contractor’s performance to the Fee Determining Official (FDO).  The award fee
determinations are matters of fact not subject to the “Disputes”, “Allowable Cost and
Payment,” or “Termination” clauses of the contract.

b.  The Government may unilaterally modify any part of this award fee plan prior to
the start of an evaluation period.  The contractor will be notified of such changes, if any, in
writing by the CO before the applicable period is started and the Award Fee Plan will be
modified accordingly.  Changes made subsequent to the commencement of a period may
be made only by mutual agreement of the parties.

2.  Award Fee Process.  This Award Fee Process normally consists of the following
steps:

a.  The designated award fee evaluators maintain a continuing written record of the
contractor’s performance in the evaluator’s area(s) of responsibility.  The evaluators also
may make observations of other areas for consideration by the assigned evaluator.  They
will characterize contractor performance in accordance with the standards and criteria in
Annex 2 by referring to events, correspondence, reports, data items, tests, meetings,
conversations, or any other data which demonstrate the contractor’s day-to-day
performance.

b.  The Award Fee Review Board (AFRB) convenes at the direction of the
chairperson and considers information submitted by the following sources to make an
award fee presentation to the FDO.

c. All evaluators submit an evaluation report to the Recorder within five workdays of
the end of the award fee period or as otherwise requested by the Recorder.  Reports are
prepared for interim letters to the contractor on a semi-annual basis.  The interim letter
provides the contractor feedback on his performance and allows the capability for
corrective actions, improvements, etc.  All available relevant documentation is used in
preparing the evaluation, including quality assurance surveillance reports, contractor self-
assessment reviews, other relevant documentation, and an informal written record of the
contractor's performance.  The informal record consists of correspondence, reports, data
items, meetings, and conversations, which demonstrate the contractor's day-to-day
performance of the contract.  The report notes those instances in which the contractor's
performance is considered to be better or worse than satisfactory.  The report contains
specific comments concerning the contractor's strong and weak performance during the
award fee period under consideration.  The monitor's periodic award fee reports and
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evaluations are made part of the official contract file.  Informal records used in the
preparation of the evaluation report, and the report, will be retained by the recorder for the
duration of the contract in order to support any inquiries made by the FDO.

d. Assessments or inputs from other sources (e.g. Defense Contract Management
Command (DCMC), Defense Contract Audit Agency (DCAA), General Accounting Office
(GAO), and Inspector General (IG), Range Users, etc.) as considered appropriate by the
AFRB.

e. Contractor written self-assessment (limited to 10 pages) directed to the
chairperson of the AFRB through the CO, submitted within seven calendar days following
the close of an evaluation period.  The contractor may be requested by the CO to present
such self-assessment orally prior to the AFRB meeting.

f. The AFRB members review evaluation reports and summaries, consider all
information from pertinent sources, and arrive at a fee recommendation to be given to the
FDO by the AFRB Chairperson.  Each AFRB member votes in each of the weighted
performance areas and all have equal votes.  The AFRB will normally complete its
evaluation and make a recommendation to the FDO within three weeks following the close
of the evaluation period.

g. The FDO reviews the recommendations and presentations from the AFRB
Chairman, considers all appropriate data, and advises the contractor and the CO of the
award fee determinations.  The award fee determination will normally be made within one
week following the AFRB recommendation.

h. Contractual implementation will normally take place within 2 weeks after
notification from the FDO of the award fee determination.  Contractor receipt of the
contract modification will formalize the notification of the amount of award fee earned.

3.  Organizational Responsibilities.

a. The FDO, 45th Space Wing Commander (45 SW/CC), unilaterally determines
the amount of award fee to be granted using the information and recommendations
provided by the AFRB.

b. The FDO will establish an AFRB to assist in formulating award fee
determinations.  The initial membership of the AFRB is listed in Annex 1.

c. The 45th Space Wing will designate evaluators who monitor and evaluate the
contractor’s performance.  The evaluators are specialists or other government personnel in
a position to observe the contractor’s performance and are assigned to key contractor
performance areas.  The evaluators will use the performance criteria in Annex 2, will submit
evaluation reports, and will be prepared to present briefings to the AFRB as required.
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d. The recorder is a non-voting member of the AFRB and must be thoroughly
familiar with current award fee policy, guidance, regulations, and government/contractor
correspondence pertinent to the award fee process.  The recorder is responsible for
coordinating the administrative actions required by the award fee evaluators, the AFRB,
and the FDO, to include: (1) receipt, processing and distribution of evaluation inputs from
all required sources; (2) assisting with internal evaluation milestones, such as briefings;
and (3) accomplishing other actions required to insure the smooth operation of the award
fee process.

e.  The Contracting Officer (CO) implements the required award fee contractual
actions.

f.  The Director of Safety (45 SW/SE), or his designated representative, will chair
the AFRB.   The board members are approved by the FDO.  The AFRB Chairperson
issues interim letters.

4.  Frequency of Evaluation.

a. The initial award fee period is concurrent with the base period and subsequent
award fee periods are concurrent with the option periods of the contract.

b.  Interim letters will be submitted at the approximate mid-point of an evaluation
(semi-annually) to address both positive and negative performance and defining areas
requiring improvement.  The contractor is required to provide a written response within 30
days addressing the assessment and providing plans for increasing effectiveness in the
areas addressed or explaining why it is not feasible to do so.

c. Interim self-assessments in conjunction with interim government letters of
evaluation are also encouraged.

5.  Fee Allocations by Evaluation Period.  The amount of award fee allocated to each
period is the maximum amount that can be earned during that particular period.  Any
portion of award fee not awarded for an evaluation period is not transferable to another
evaluation period.  The amounts allocated to each period are as follows.

Award Fee
Contract Year Period         Dates        Potential
Base Year    1  01 Oct 98-30 Sep 99 $107,392

Option Year 1 2 01 Oct 99-30 Sep 00 $116,142.45

Option Year 2 3 01 Oct 00-30 Sep 01 $113,611

6.  Performance Criteria Areas:
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a.  Weighing for each performance area is as specified below. The award fee
recommendation will be determined using the performance criteria contained in Annex 2.

Performance Area                       Weighting
Technical Performance 40%
Responsiveness/Timeliness 20%
Program Management 20%
Cost Control              20%
       Total 100%

7.  Performance Criteria, Standards, and Ratings.  Contractor performance will be
assessed in each of the evaluation areas using the criteria in Annex 2.  A percentage point
rating is used by the AFM’s and the ARB to make their recommendation to the FDO.  The
evaluation standards and corresponding award fee percentage ratings are:

Award Fee Evaluated Point Percent of Award
Standard             Range        Fee Earned   
Excellent 91 - 100 91% - 100%
Very Good 76 -   90 51% -   90%
Good 51 -   75   0% -   50%
Satisfactory 26 -   50         -0-        
Unsatisfactory   1 -   25         -0-        

8.  Award Fee Integrity.  The award fee process is recognized to be subjective in nature,
but every effort will be made to ensure fairness.  The written records of the evaluators, the
inputs from other pertinent sources, and the contractor’s self-assessment provide the
checks and balances necessary to ensure award fee integrity.

9.  Termination for Convenience.  In the event this contract is terminated for the
convenience of the Government after the start of an evaluation period, the award fee
deemed earned and to be paid for this period will be a matter of equitable adjustment in
accordance with the termination clause of this contract.  The remaining award fee dollars
for all periods subsequent to this termination shall not be considered earned and,
therefore, shall not be paid.
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Annex 1 - Award Fee Review Board Membership

Chairperson:

Director of Safety, 45 SW/SE

Members
Deputy Director of Safety, 45 SW/SED
Chief, Safety Programs, 45 SW/SEP
Chief, System Safety, 45 SW/SES
Chief, Ground Safety, 45 SW/SEG
Contracting Officer
Program Manager

Non-Voting Members
Commander, 45 CONS/CC
Judge Advocate (45 SW/JA) or designee
Recorder
Award Fee Monitors
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ANNEX 2 - AWARD FEE CRITERIA
Contractual requirements for work performance evaluation is defined in the

Performance Work Statement (PWS) and the corresponding performance standards.

Technical Performance (Area Weight 40%)

1.  Unsatisfactory  (No award fee)
Failed to meet minimum contractual requirements.

2.  Satisfactory  (No Award Fee)
a.  Safety oversight: Support for Hazardous Operations, Safety Critical Operations and
Launch Countdown Operations met contractual requirements.

b.  Incident response: The response to incidents (if any) met contractual requirements.

c.  Inspections, audits, and visits:  Inspections and audits were performed as required by
the contract.  Special visits to facilities were made as requested by Range Safety.

d.  Reviews:  Operational Safety reviews and Engineering reviews of procedures and plans
were performed to meet contractual requirements.

e.  Occupational safety and health: Safety and Health training classes were developed and
provided to meet contractual requirements.  The hazard abatement program and injury
database meet contractual requirements.

f.  Meeting support: Properly qualified personnel attend and support Range User and
Tenant Organization meetings as required to provide effective Operational Safety support.

g.  Personnel:  On-site support and engineering personnel held the minimum levels of
education, training, experience, and certification to meet contractual requirements.
Working relationships with Range Users and others was established to insure contractual
requirements were satisfied.

h.  Reporting:  Documentation of oversight activities, investigations, launch support
activities, reviews, audits, inspections, and training classes were adequate to demonstrate
contractual requirements were met.

3. Good  (0-50% Award Fee)
Substantially met all of (2) above and:

a.  Safety oversight: Assigned personnel were generally knowledgeable of the hardware
and procedures.  Problems and deficiencies were identified and communicated to the
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appropriate persons.  Attempts were made to resolve the deficiencies to allow the
activities to proceed in a reasonably timely manner. The capability for system safety
engineering support was available for oversight of operations.

b.  Incident response: Assigned personnel possessed general knowledge of the hazards
and safety requirements of incidents (if any) above minimum contractual requirements.

c.   Inspections, audits, and visits: Assigned personnel possessed general knowledge of
the facilities and procedures that reduced the amount of discussions with responsible
personnel to gain adequate understanding for an effective inspection, audit, or visit.  The
results were generally accurate and complete with limited required rework, re-inspection,
re-audit, or revisit

d.  Reviews:  Assigned personnel possessed general knowledge of the hardware, facilities
and procedures being reviewed.  They quickly developed sufficient understanding to
provide positive contributions to the reviews.  Deficiencies were identified and
communicated to the responsible persons or organizations in an effective manner.

e.  Occupational safety and health: Classes were developed to accurately present the
required material with minimal corrections made during the sessions.  The class materials
and presentations effectively presented the required information.  Trend Analysis and Air
Force reports are prepared and delivered as requested by Range Safety.

f.   Meeting support:  Assigned personnel possessed general knowledge of the subject of
the meeting.  Sufficient specific knowledge was acquired during the meeting to provide a
positive benefit for operational safety support.  Value added contributions were made at
most of the meetings attended.

g.  Personnel:  Assigned personnel possessed have some education, training, experience,
and certifications beyond the contractual minimums that demonstrable increase the value
of there contributions to assigned tasks and improve their adaptability to fulfill various
assignments as the need arises.

h.  Reporting:  Documentation of oversight activities, investigations, launch support
activities, reviews, audits, inspections, and training classes were sufficiently complete,
accurate and well written as to require only little clarification, rework, or correction.

4. Very Good  (51% - 90% Award Fee)
Substantially met all of (3) above and:

a.  Safety oversight:  Assigned personnel had some specific knowledge of the hardware
and procedures.  Most problems and deficiencies were identified early enough to provide
opportunities for resolution without major schedule impacts.  System safety engineering
support was available and utilized for oversight of operations The Contractor actively
worked with the responsible persons and organizations to identify solutions.
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b.  Incident response:  Assigned personnel possessed specific knowledge and experience
of the hazards and safety requirements of incidents (if any) to allow hazard mitigation
efforts significantly beyond minimum contractual requirements. Incident response actions
were technically sound and provided the Government on scene commander safety support
advice and recommendations.  Initial response responsibility as the on scene commander
was performed with qualified safety personnel.

c.  Inspections, audits, and visits:  The assigned personnel had some specific knowledge
and experience with the facilities and procedures to inspected, audited, and visited.
Minimal discussions were required with responsible personnel to gain adequate
understanding for an effective inspection, audit, or visit.  Problems and deficiencies were
generally accurately noted and described.  The contractor attempted to work with the
responsible persons or organizations to resolve the deficiencies.

d.   Reviews:  Assigned personnel possessed some specific knowledge of the hardware,
facilities, and procedures under review.  Problems and deficiencies were effectively
communicated to the responsible persons or organizations for resolution.  Attempts were
made to assist in determining satisfactory corrections for the problems and deficiencies.

e.   Occupational safety and health: The classes were sufficiently interesting and well
presented to improve the retention of critical safety material and requirements for the
audience. The hazard abatement program and injury database was revised and
maintained when requested.  Trend Analysis and Air Force reports were prepared and
delivered.

f.   Meeting support: Assigned personnel possessed some specific knowledge of the
subject of the meeting.  Valuable participation in discussions and decisions was made at
most of the meetings.

g.  Personnel:  Assigned personnel possessed have some education, training, experience,
and certifications significantly beyond the contractual minimums that demonstrably
increases the value of their contributions to assigned tasks and allows significant
adaptability to a variety of tasks to meet varying demands.

h.   Reporting:  Documentation of oversight activities, investigations, launch support
activities, reviews, audits, inspections, and training classes were sufficiently complete,
accurate and well written in a professional manner as to rarely require limited clarification,
rework, or correction.

5. Excellent  (91% - 100% Award Fee)
Substantially met all of (4) above and:



F08650-98-C-010112

a. Safety Oversight: Assigned personnel were consistently very knowledgeable of the
hardware being processed and the procedures being used, allowing them to fully and
effectively participate in activities, to quickly identify problems and deficiencies, and to
support quick resolution to enable activities to safely proceed.  System safety engineering
support was consistently available and regularly utilized for oversight of operations. There
were no preventable incidents within the scope of the authority of the contractor.
 
b. Incident Response: Assigned personnel were consistently very knowledgeable of the
hazards and safety requirements, allowing them to quickly take action to incidents (if any)
holding hazards and risks to an absolute minimum.  Incident response actions were
technically sound and provided the Government on scene commander superior safety
support advice and recommendations.  Initial response responsibility as the on scene
commander was performed consistently with well-qualified safety personnel.
 
c. Inspections, Audits, and Visits: Assigned personnel were consistently very
knowledgeable of the hardware, facilities, and procedures to be inspected or audited,
allowing them to thoroughly assess the facility or procedure for any and all safety hazards.
Problems and required corrective actions were clearly and effectively communicated to the
responsible persons and organizations in every case.  The contractor actively worked with
responsible persons and organizations to quickly resolve the deficiency and return the
facility to service or correct the procedure.  There were no preventable accidents within the
scope of the authority of the contractor.
 
d. Reviews:  Assigned personnel were consistently very knowledgeable of the hardware,
facilities, and procedures related to Operational Safety Reviews and Engineering Reviews.
Deficiencies in the plans and procedures were clearly and effectively communicated to the
responsible persons and organizations in every case.  The contractor actively worked with
responsible persons and organizations to quickly resolve the deficiencies to allow quick
approval of the procedure or plan in every case.
 
e. Occupational Safety and Health: The classes were professionally developed and taught
in such a manner to be highly accurate, informative, and effective in imparting the required
information and skills to the audience.  Audience enthusiasm was consistently high for
subjects often perceived as necessary but boring. Classes were developed to accurately
present the required material with minimal corrections made during the sessions.  The
hazard abatement program and injury database was consistently revised and maintained.
Trend Analysis and Air Force reports were consistently prepared and delivered to meet Air
Force reporting timelines. Monthly tracking of open items was consistently maintained and
reported as needed.
 
f. Meeting support:  Assigned personnel consistently demonstrated a high level of
understanding of the subject and material of the meeting they supported and provided
valuable added support.
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g. Personnel:  Assigned personnel had training, experience, and qualifications well
beyond the contract minimums that allow to provide a wide range of adaptability with a
demonstrated benefit to support of various operational safety requirements.
 
h. Reporting:  All required reports were complete, accurate, and well written in a
professional manner with no requirements for clarification, rework, or correction.

Responsiveness/Timeliness (Area Weight 20%)

1.  Unsatisfactory  (No award fee)
Failed to meet minimum contractual requirements.

2.  Satisfactory  (No Award Fee)
a. Time Critical:  The response to Incidents (if any) met contractual timeliness
requirements for arrival of qualified personnel and equipment and assumption of duties to
mitigate and control hazards.
 
b. Schedule Critical:  Properly qualified, certified, and equipped personnel were provided
to support and/or oversee Hazardous Operations, Safety Critical Operations, and Launch
Countdown Operations when requested and scheduled per the contractual requirements.
 
c. Time Limited:  Properly qualified and certified personnel performed, completed, and
documented Operations Reviews and Engineering Reviews within contractually specified
periods.
 
d. Unanticipated Activities:  Requested Site Visits and special  tasks were completed and
documented by the agreed date.

3. Good  (0-50% Award Fee)
Substantially met all of (2) above and:

a. Time Critical:  The response to Incidents (if any) occasionally was quicker than
contractual timeliness requirements for arrival of qualified personnel and equipment and
assumption of duties to mitigate and control hazards.
 
b. Schedule Critical:  Properly qualified, certified, and equipped personnel were provided
to support and/or oversee Hazardous Operations, Safety Critical Operations, and Launch
Countdown Operations for all of the requests made with at least the contractual minimum
lead time.  Inspections, Audits and visits were performed with no operational impact to the
user.
 
c. Time Limited:  Properly qualified and certified personnel occasionally performed,
completed, and documented Operations Reviews and Engineering Reviews in less than
the contractually specified periods.
 



F08650-98-C-010114

d. Unanticipated Activities:  Requested Site Visits and special tasks were occasionally
completed and documented prior to the agreed date.

4. Very Good  (51% - 90% Award Fee)
Substantially met all of (3) above and:

a. Time Critical:  The response to Incidents (if any) frequently was quicker, sometimes
being half or less, than contractual timeliness requirements for arrival of qualified personnel
and equipment and assumption of duties to mitigate and control hazards.
 
b. Schedule Critical:  When sudden and unexpected Range User schedule changes
resulted in requirements for support of Hazardous Operations, Safety Critical Operations,
and Launch Countdown Operations with less than the contractually specified notification
time, properly qualified, certified, and equipped personnel were provided when needed for
at least 50% of the requests with less than contractual minimum lead times.  Inspections,
Audits and visits were performed on time with no operational impact to the user.
 
 
c. Time Limited:  Properly qualified and certified personnel often performed, completed,
and documented Operations Reviews and Engineering Reviews in less than the
contractually specified periods, occasionally completing the review in half the required
time.
 
d. Unanticipated Activities:  Requested Site Visits and special tasks were oftentimes
completed and documented prior to the agreed date.

5. Excellent  (91% - 100% Award Fee)
Substantially met all of (4) above and:

a. Time Critical:  The response to Incidents (if any) consistently was half or less of the
contractual timeliness requirements for arrival of qualified personnel and equipment and
assumption of duties to mitigate and control hazards.
 
b. Schedule Critical:  When sudden and unexpected Range User schedule changes
resulted in requirements for support of Hazardous Operations, Safety Critical Operations,
and Launch Countdown Operations with less than the contractually specified notification
time, properly qualified, certified, and equipped personnel were provided when needed at
for at least 90% of the requests with less than contractual minimum lead times.  Scheduled
Inspections, Audits and visits were always performed on time, or ahead of schedule, with
no operational impact to the user.
 
 
c. Time Limited:  Properly qualified and certified personnel consistently performed,
completed, and documented Operations Reviews and Engineering Reviews in less than
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the contractually specified periods, oftentimes occasionally completing the review in half
the required time.
 
d. Unanticipated Activities:  Requested Site Visits and special tasks were consistently
completed and documented prior to the agreed date.

Program Management (Area Weight 20%)

1.  Unsatisfactory  (No award fee)
Failed to meet minimum contractual requirements.

2.  Satisfactory  (No Award Fee)
a. Resource planning and management:  Effectively planned for and applied a work force
of diverse skills and capabilities to satisfy support demands and tasking that varied  widely
from day-to-day to meet contractual requirements.  Established and maintained open
communication with Government Program Office and Contracting Officer.
 
b. Flexibility:  Demonstrated the capability to redirect resources in response to
unexpected, unplanned, and new circumstances to meet contractual requirements.
 
c. Management Control Systems:  Developed, documented, implemented, and followed
policies, procedures, instructions, and plans for management’s control systems for utilizing
available resources to meet contractual requirements.
 
d. Subcontract Management:  Adequately managed subcontractors to meet contractual
requirements.
 
e. Documentation:  Procedures were in place to insure all required documentation was
complete, accurate, on time, and available for future review and usage to meet contractual
requirements.

3. Good  (0-50% Award Fee)
Substantially met all of (2) above and:

a. Resource planning and management:  Aggressively managed the available work force
to provide support that often exceeded minimum contract requirements.  Was aware of all
major issues and problems and effectively applied resources to resolve real-time
problems.  Solutions usually did not require subsequent corrections and/or adjustments.
Maintained effective communication and coordination with Range Users and Tenant
Organizations. Coordinated well with all range contractors/Government agencies.
 
b. Flexibility:  Demonstrated the capability to redirect resources in response to
unexpected, unplanned, and new circumstances, sometime exceeding minimum
contractual requirements.  Aggressively searched available company and subcontractor
resources for critically needed skills, sometimes finding and using them.
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c. Management Control Systems:  Management control systems effectively provided a
stable basis for insuring and demonstrating all program requirement were met.
Processing of support requests was always consistent, timely, and accurate.  Requests for
information contained within required documentation could be extracted in a reasonable
period of time.
 
d. Subcontract Management:  Demonstrated an effective communication system to
assign tasks and to call upon resources of subcontractors.  Problems arising from
communication lapses were quickly discovered and corrected.
 
e. Documentation:  Most documentation was sufficiently accurate and complete that
corrections and reworks were infrequently required.  Corrections were made in a timely
manner.  Information and specific reports could be retrieved within a reasonable period of
time.

4. Very Good  (51% - 90% Award Fee)
Substantially met all of (3) above and:

a. Resource planning and management:  Applied knowledge of present and future support
requirements to consistently meet the needs of the various Range Users and Tenant
Organizations.  Lost time due to scheduling conflicts was low. Initiates coordination with
range contractors and Government agencies.
 
b. Flexibility:  Oftentimes was able to reallocate available resources in response to
unexpected, unplanned, and new circumstances to mostly exceed minimum support
requirements.  Adverse impacts to ongoing support requirements were effectively
minimized.  Often successfully  used company wide and subcontractor capabilities to meet
these demands.
 
c. Management Control Systems:  Management control systems were consistently
effective in insuring that management was aware of the status of activities and the use of
available resources.  Future support requirements and plans were effectively captured to
insure the required support was available.
 
d. Subcontract Management:  Subcontractor resources were sufficiently integrated to
provide seamless use of resources to perform required tasks.  Subcontractor tasking and
resource assignment errors are quickly discovered and corrected.
 
e. Documentation:  All documentation was sufficiently accurate and complete that
corrections and updates were rarely required.  Most corrections were completed by the
original due date.  The documentation was sufficiently well organized to allow quick
retrieval of information or specific reports.

5. Excellent  (91% - 100% Award Fee)
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Substantially met all of (4) above and:

a. Resource planning and management:  Applied full knowledge of past, present, and
future tasks and support requirements to consistently shift resources among the various
tasks to be performed, consistently scheduling low priority activities in periods of minimum
high priority support to minimize lost time.  Maintained outstanding communication and
coordination with Government Program Office, Contracting Officer, all Range Users and
Tenant Organizations.
 
b. Flexibility:  Consistently reallocated available resources in response to unexpected,
unplanned, and new circumstances to frequently exceed minimum support requirements
while avoiding adverse impacts to ongoing support requirements.  Effectively used
company wide and subcontractor capabilities to meet these demands.
 
c. Management Control Systems:  Management control systems were consistently very
effective in insuring and demonstrating that all support requirements were met or
exceeded; documentation was accurate, effective, timely, and accessible when needed;
communication with the Range Users, Tenant Organizations and the Program Manager
were effective; and resources were effectively applied.
 
d. Subcontract Management:  Fully integrated subcontractor resources to consistently
assure effective communication and use of resources to prevent duplication of effort and
late or incomplete tasks.
 
e. Documentation:  All documentation, technical and management, was completed and
delivered by the contractually required dates.  All documentation was sufficiently accurate
and complete that no rework or revision was required.  Aggressively sought methods to
improve the availability of the documentation to interested and authorized users.

Cost Control (Area Weight 20%)

1.  Unsatisfactory  (No award fee)
Failed to meet minimum contractual requirements.

2.  Satisfactory  (No Award Fee)
a. Cost Metrics:  Projections of what a task should cost were effectively used to control
actual costs to meet contractual requirements and explain cost variations.
 
b. Accounting:  Developed and utilized an effective cost accounting and reporting system

to accurately capture and quickly report costs to management and the customer to
meet contractual requirements.
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c. Cost Controls: Costs were managed to meet overall goals for costs while providing
contractually required levels of support.  Actual costs are on target unless the
Contractor can show that cost growth is beyond his control.

 
d. Resource Utilization:  Personnel were effectively used to perform less time critical tasks

during periods of low demand for time critical support to meet contractual requirements.

3. Good  (0-50% Award Fee)
Substantially met all of (2) above and:

a. Cost Metrics:  A variety of cost metrics were used to project costs and to find means for
cost reduction while continuing to meet contractual requirements.

 
b. Accounting:  The cost accounting and reporting system accurately demonstrated that

cost objectives were being met, both at the identifiable task level and the overall
program level.  Cost variances were satisfactorily explained. Cost reporting is
aggressively managed.

 
c. Cost Controls:  Demonstrated that measures were taken to avoid cost growth while

continuing to meet contractual requirements..
 
d. Resource Utilization:  Was generally effective in assigning personnel to accomplish

tasks in an efficient manner to reduce costs while meeting contractual requirements.

4. Very Good  (51% - 90% Award Fee)
Substantially met all of (3) above and:

a. Cost Metrics:  Cost metrics were developed to provide better insights into cost drivers
to effectively support reduction efforts while continuing to meet contractual
requirements.

 
b. Accounting:  The cost accounting and reporting system consistently identified problems

that had or might have adverse cost or schedule impacts.  Cost reporting was accurate
enough that corrections were rarely applied.  Cost reports were available to
management on a sufficiently timely basis to allow early response to problems or
opportunities. Variances were not attributable to Contractor-caused problems

 
 
c. Cost Controls:  Identified problems which have a potential for impact on program cost

and presented solutions which reduced or avoided cost.  If overruns are occurring,
demonstrated that the Contractor is taking measures to reduce costs. while providing
contractually required levels of support.
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d. Resource Utilization:  Was very effective in assigning personnel to accomplish tasks in
an efficient manner to significantly reduce costs while meeting contractual
requirements.

5. Excellent  (91% - 100% Award Fee)
Substantially met all of (4) above and:

a. Cost Metrics:  Accurate, reliable, and useable cost metrics were aggressively sought
and used to find means to reduce costs while continuing to meet contractual
requirements.

 
b. Accounting:  The cost accounting and reporting system consistently anticipated funding

and resource problems and opportunities.  Consistently provided early identification of
risks in areas which could have a potential impact on schedule or performance.  Cost
reporting was completely accurate and timely. and easily accessible by authorized
customers

 
c. Cost Controls:  Anticipated funding/resource problems and identified risks in areas

which could have a potential impact on program cost.  Displayed a high degree of
initiative by identifying problems and recommending solutions and alternatives.
Underran or maintained estimated cost levels while providing contractually required
levels of support.

 
d. Resource Utilization:  Aggressively assigned and used personnel to fit skills, time, and

task criticality to satisfy contractual requirements in the most cost effective manner.
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CONTRACT DATA REQUIREMENTS LIST (CDRL) FOREWORD

1.0  DATA ITEMS DESCRIPTIONS (DID’s)
Data Item Descriptions (DID’s) entered on DD Form 1423, Contract Data Requirements List (CDRL), were
selected from the Department of Defense Acquisition Management Systems and Data Requirements Control
List (AMSDL), DoD 5010.12-L.

2.0  DID TAILORING
DID Tailoring is indicated by the addition of the suffix “T” to the DID number entered in Block 4 of the CDRL
(DD Form 1423).  For example, if the DID requirements were modified for DID DI-A-3020A, the Block 4 entry
on the CDRL would be DI-A-3020A/T and tailored requirements would be stated in Block 16 - “REMARKS”.
Tailoring is used to either relax format requirements or change the DID to be in consonance with the source
document tailoring contained in the Performance Work Statement (PWS).  If  the requirements of a DID are
found to be in conflict with the tailored application of the source document tailoring shall take precedence.

3.0  CDRL SEQUENCE NUMBERS
Each DD Form 1423 is assigned a CDRL sequence number to facilitate data tracking.  The CDRL sequence
numbers are comprised of two elements.  The first element consists of a single alpha, such as “A”, “B”, “C”,
etc.  The second element consists of three digits and indicates a consecutively-assigned alpha-numeric
sequence such as 101, 102, 103, etc.  For example the first CDRL to the contract could be assigned CDRL
sequence number A101, the second A102, and so on until all CDRL’s are sequentially numbered.  The
letters “I” and “O” shall not be used.

4.0  DATA DISTRIBUTION AND ADDRESSES
The names of the addressee and the number of copies (regular/reproducible) to be received by each are
provided in Block 14 of DD Form 1423.  If reproducible copies are requested, the “REPRO” column of Block
14 will contain a one (1) requiring a soft copy to be provided via Electronic Media as defined in Block 16 -
“REMARKS."  The total number of copies (regular/reproducible) is provided in Block 15 of the DD Form
1423.

The contractor shall honor written request from the CO and shall be notified immediately of requests which
the contractor has determined will increase contract costs and shall not comply with the change request
until directed by the CO.

• NOTE:  The Contractor is not authorized  to provide copies of any data to any agency not listed in Block
14 of the DD Form 1423 without specific written approval of the CO.

5.0  DATA DELIVERY DUE DATES
Data delivery due dates are defined as “on-dock” dates at point of destination.  Data shall be delivered prior
to the end of business on the due date specified.  Provisions of a five-day US Postal Service postage
handling period from postmark at the Contractor’s facility to “on-dock” delivery at point of destination will
satisfy this requirement.  For the purposes of this contract, “days after contract start” is intended to mean
days after performance commences (01 Oct 98).

6.0  DATA DELIVERY DELINQUENCY
A Contractor is considered delinquent when a data delivery (or transmittal, as required) does not physically
arrive at the appropriate addressee specified in Block 14 of the DD Form 1423 on the dates specified.
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7.0  DATA DELIVERY REQUIREMENTS
A letter of transmittal is required for each CDRL data delivery.  The letter shall be addressed to the Requiring
Office (Block 6 of the DD Form 1423) with a courtesy copy to the PCO.

The letter of transmittal shall include:

• Contract letter number
• Date of Preparation
• Contract Number
• CDRL sequence number
• CDRL data approval requirements, if any
• Additional distribution (including addressees and number of copies)
• Other pertinent information

All hard copy submittals of CDRL data shall be provided on 8 1/2 X 11 inch bond paper.

Unless otherwise specified on the DD Form 1423, Defense Technical Information Center (DTIC) submittal
requirements stated in certain DID’s are not required.

8.0  ELECTRONIC MEDIA
The Contractor shall provide all electronic media documents and data in a Microsoft Office environment, in
file format WORD.DOC and EXCEL.XLS, currently Word 6.0 and Excel 5.0, for which the Government
Contracting Officer has issued written approval.

9.0  DATA APPROVAL REQUIREMENTS
While all data are subject to Government approval, selected data may require approval prior to submittal of a
final document.  The letters “A” appearing in Block 8 of the DD Form 1423 designates data requiring
government approval.  Block 16 of the DD Form 1423 may specify unique delivery instructions for draft
(preliminary) data when so required.  The approving authority shall be the Requiring Office (Block 6), or the
Contracting Officer, or as designated in Block 16.

Unless otherwise specified, re-submittal of data for approval shall be so identified and delivered 30 CD after
receipt of the CO data disapproval notification.  The requirements applicable to the original submittal shall
apply to the resubmitted data.  Should the contractor disagree with a re-submitted requirement, he shall
submit his comments in writing to the CO within 15 CD of receipt of data disapproval notification.

10.0  CODES USED ON DD FORM 1423
CODE EXPLANATION CODE EXPLANATION
AN Approval not required EOC End Of Contract period

performance
A(Block 8) Approval required MTHLY Monthly
ANNLY Annually NTE Not To Exceed
AS REQUIRED As Required QRTLY Quarterly
CD Calendar Days PM Program Manager
CO Contracting Officer WD Working Days
DAC Days After Contract start

(which is 01 Oct 98)



F08650-98-C-0101
(P00009)

4

CONTRACT DATA REQUIREMENTS LIST

NUMBER DID TITLE

A101 DI-SAFT-80509/T Concept of Operations Plan
A102 DI-MGMT-80347 Activity Report
A103 DI-SAFT-80589/T Operations Safety Plans
A104 DI-SAFT-80589/T Safety Operating Plans
A105 DI-SAFT-80589/T Explosive Safety Plans
A106 DI-SAFT-80589/T Danger Area Information Plan
A107 DI-MGMT-80347/T Checklists for Operations
A108 DI-MGMT-80347/T Reports for Operations
A112 DI-MGMT-80347/T Procedure Review Checklists & Reports
A113 DI-MGMT-80347/T Engineering Review Checklists & Reports
A114 DI-MGMT-80347/T Meeting and Trip Reports
A115 DI-MGMT-80347/T Training and Certification Plan
A116 DI-MGMT-80347/T Master Occupational Safety Training Plan
A117 DI-MGMT-80347/T Process Safety Management Plan
A118 DI-MGMT-80347/T Risk Management Process Plan
A119 DI-F-6004B/T Contract Funds Status Report
A120 Cost Detail Report
A121 Monthly Variance Analysis
A122 DI-QCIC-81449 Quality System Plan- Technical Operating 

Report
A123 DI-MGMT-81334/T Contract Work Breakdown Structure


